

Integrated Project Schedule SE&I Prototype System Integration

Row	Activity ID	Activity Desc.	OD	Start	Finish	2003				2004				2005				2006				2007				2008				2009				2010				2011				2012											
						3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2								
1	1	ALMA	4135d	14May01A	07Sep12	Time Now: 14May2006																																															
2	1.08	SE & I	3812d	01Apr02A	06Sep12																																																
3	1.08.1	ALMA System Engineering & Integration	3812d	01Apr02A	06Sep12																																																
4	1.08.1.5	Antenna Evaluation & Prototype System Integration	1452d	01Apr02A	10Mar08																																																
5	1.08.1.5.6	Prototype System Integration EU & NA	991d	23Feb04A	10Mar08																																																
6	1.08.1.5.6.22	PSI ATF (Stage Eight)	538d	05Dec05A	21Feb08																																																
7	1.08.1.5.6.22.04	PSI ATF - Troubleshoot and Integrate User Testing Proto Antennas	80d	27Jan06A	30Jun06																																																
8	1.08.1.5.6.22.06	PSI ATF - Start Testing	0	14Aug06	14Aug06																																																
9	1.08.1.5.6.22.08	PSI ATF - Verify System Performance on Vertex Antenna	70d	15Aug06	22Nov06																																																
10	1.08.1.5.6.22.10	PSI ATF - Verify System Performance on Alcatel Antenna	70d	15Aug06	22Nov06																																																
11	1.08.1.5.6.22.12	PSI ATF - Interferometry	80d	27Nov06	30Mar07																																																
12	1.08.1.5.6.22.14	PSI ATF - First Fringes	0	30Mar07	30Mar07																																																
13	1.08.1.5.6.22.20	PSI ATF - Interferometry Test/Commission with Prototype FE & BE	18d	02Apr07	09May07																																																
14	1.08.1.5.6.22.24	PSI ATF - Production FE & BE Installed with Calibration Device	0	09May07	09May07																																																
15	1.08.1.5.6.22.26	PSI ATF - Interferometry Test/Commission with Production FE & BE	160d	10May07	08Jan08																																																
16	1.08.1.5.6.22.28	PSI ATF - Receive FEND Holography Electronics	0	10Aug06	10Aug06																																																
17	1.08.1.5.6.22.30	PSI ATF - Integrate & Test Holography Electronics	57d	11Aug06	01Nov06																																																
18	1.08.1.5.6.22.31	Notice MS PSI ATF - Ship Holography Electronics to OSF	0	13Oct06	13Oct06																																																
19	1.08.1.5.6.22.32	PSI ATF - Ship Holography Electronics to OSF	20d	02Nov06	01Dec06																																																
20	1.08.1.5.6.22.34	PSI ATF - Holography Electronics Delivered to OSF	0	01Dec06	01Dec06																																																
21	1.08.1.5.6.22.40	Notice MS PSI ATF - FE End Simulator Pack, Ship to OSF	0	12Apr07	12Apr07																																																
22	1.08.1.5.6.22.42	PSI ATF - FE End Simulator Pack, Ship to OSF	40d	10May07	18Jun07																																																
23	1.08.1.5.6.22.44	PSI ATF - Complete Final ATF Report	30d	09Jan08	21Feb08																																																
24	1.08.1.5.6.22.46	PSI ATF - Decommission	30d	09Jan08	21Feb08																																																
25	1.08.1.5.6.22.48	PSI ATF Support Science Commissioning	218d	30Mar07	21Feb08																																																
26	1.08.1.5.6.22.50	PSI ATF - Complete	0	21Feb08	21Feb08																																																