

Integrated Project Schedule Science Summary Schedule

Row	Activity ID	Activity Desc.	Status	Start	Finish	2005				2006				2007				2008				2009				2010				2011				2012			
						4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3
1	1_08 Systems Engineering & Integration					14Apr2006																															
2	1.08.1.5.6.22.06	PSI ATF - Start Testing	Planned	07Aug06	07Aug06	07Aug2006 ↑ PSI ATF - Start Testing																															
3	1.08.1.5.6.22.14	PSI ATF - First Fringes	Planned	23Mar07	23Mar07	23Mar2007 ☆ PSI ATF - First Fringes																															
4	1.08.1.5.6.22.50	PSI ATF - Complete	Planned	26Nov07	26Nov07	26Nov2007 ↑ PSI ATF - Complete																															
5	1.08.1.8.6.18.2.72	AIV Receive Antennas 1-50	Planned	21Apr07	06Dec11	AIV Receive Antennas 1-50																															
6	1.08.1.8.6.24.04	OSF Start AIV Work on First Antenna	Planned	21Apr07	21Apr07	21Apr2007 ☆ OSF Start AIV Work on First Antenna																															
7	1_09 Science																																				
8	1.09.9.2.70.7	Re-Baseline Plan for 50 Antennas Outer Configuration Plan Submitted	In Progress	01May05A	01May06	2005 Re-Baseline Plan for 50 Antennas Outer Configuration Plan Submitted 01May2006																															
9	1.09.9.2.74.2	Review/Performance of Tests of Calibration Strategies on ATF Interferometer	Planned	14Apr07	12Jun07	14Apr2007 □ Review/Performance of Tests of Calibration Strategies on ATF Interferometer 12Jun2007																															
10	1.09.9.2.74.6	Tests of Dynamic Scheduling at ATF	Planned	13Jun07	27Jun07	13Jun2007 ■ Tests of Dynamic Scheduling at ATF 27Jun2007																															
11	1.09.9.2.78.4	ICD 57 Site-Meteorology & SCIE-Weather Stations Draft	In Progress	01Jan05A	12May06	05 ICD 57 Site-Meteorology & SCIE-Weather Stations Draft 12May2006																															
12	1.09.9.2.78.16	ICD 47 COMP - SCIE Weather Stations Draft	In Progress	15Feb06A	30Jun06	15Feb2006 ■ ICD 47 COMP - SCIE Weather Stations Draft 30Jun2006																															
13	1.09.9.2.80.3	Update to Front End to Develop Holography Electronics	Complete	26Jan06A	26Jan06A	26Jan2006 ▲ Update to Front End to Develop Holography Electronics																															
14	1.09.9.2.90.30	WVR Data Analysis and Atmospheric Modeling (Sterling)	In Progress	01Jan05A	28Apr06	05 WVR Data Analysis and Atmospheric Modeling (Sterling) 28Apr2006																															
15	1.09.9.2.90.32	WVR Further Data Analysis and Atmospheric Modeling	Planned	02May06	20Aug09	02May2006 ● WVR Further Data Analysis and Atmospheric Modeling 20Aug2009																															
16	1.09.9.2.90.40	Semi Transparent Vane Study	In Progress	01Jan05A	12May06	05 Semi Transparent Vane Study 12May2006																															
17	1.09.9.6.16	Initial Science Support as Commissioning (OSF)	Planned	23Apr07	28Dec08	23Apr2007 □ Initial Science Support as Commissioning (OSF) 28Dec2008																															
18	1.09.9.6.18	Antennas Ready to Commission in Array (1-50)	Planned	19Aug08	14Sep12	Antennas Ready to Commission in Array																															
19	1.09.9.6.52	Antennas 6+ Science Verification/Demonstration Science	Planned	23Jan09	18Nov09	23Jan2009 □ Antennas 6+ Science Verification/Demonstration Science 18Nov2009																															
20	1.09.9.6.80	Early Science - Start	Planned	21Nov09	21Nov09	21Nov2009 ☆ Early Science - Start																															
21	1.09.9.6.82	Early Science - 1-50	Planned	21Dec09	15Sep12	21Dec2009 ■ Early Science - 1-50 15Sep12																															
22	1.09.9.6.88	Start of Full Science Operations (50)	Planned	15Sep12	15Sep12	15Sep2012 □ Start of Full Science Operations (50) 15Sep12																															
23																																					