Band 6 Beam Pattern Investigation

ID	Task Name	Resource Names	Start	Finish	Duration
1	**Patterns with Warm Optics**		**2007-02-12**	**2007-02-28**	**12 days**
2	Get Mixers/LOs from IRAM	Effland	2007-02-12	2007-02-26	2 wks
3	Get Mixers/LOs from VDI	Saini	2007-02-12	2007-02-16	1 wk
4	Prepare brackets, etc for mixer installatio	Horner	2007-02-12	2007-02-26	2 wks
5	Prepare CTS for warm patterns	Schmitt	2007-02-23	2007-02-26	2 days
6	Confirm pattern software working	Lacasse	2007-02-23	2007-02-27	2 days
7	CTS measure beam patterns warm	Schmitt	2007-02-27	2007-02-28	2 days
8					
9	Hold Brainstorming Meeting	Effland	2007-02-15	2007-02-15	1 hr
10	Analyze optics	Ediss	2007-02-12	2007-02-16	1 wk
11					
12	FEIC measure patterns of B6-004	Ediss	2007-03-02	2007-03-02	1 day