Report of the ALMA Science Advisory Committee
September 2003 Meeting

SUMMARY

This document reports on the ASAC meeting held in Canada in September 2003. The ASAC was
excited to hear from the Project Director of the continued good progress in many areas of the project,
most notably the start of civil works in Chile and the near completion of the prototype antennas. He
also explained the current state of JAO staffing. Regarding the Project Scientist position, the ASAC
reaffirmed its view that recruitment for this post should be restarted, and it felt that the role should
be primarily instrument-focused rather than community-focused. The ASAC heard positive develop-
ments from the Computing IPT regarding pipeline and offline data analysis software, but continues
to regard this as a high-risk area of the project. The ASAC also heard presentations on recent de-
velopments relating to support centres in Europe and North America; in particular, it welcomed the
progress in defining in more detail the functions of these regional centres.

Regarding the three specific charges from the Board, the ASAC emphasises the following key points:

A Front-end Calibration and Stability

() Calibration: The ASAC recommends that the development of the amplitude calibration
device(s) be pursued vigorously, to ensure proper testing can be achieved in a reasonable
time frame. The ASAC still considers the calibration goals of 1%/3% to be appropriate for
ALMA, but notes that by the far the most important aspect of this goal is on the repeatability
(i.e. precision) of the amplitude scale. Achieving this goal would enable several important
areas of ALMA science, in particular variability studies, and would significantly aid high-
fidelity imaging. Althoughabsoluteflux calibration is also necessary for some projects, in
particular for planetary science, the majority of ALMA projects do not require an absolute
flux scale to better than several per cent. The key impact of absolute calibration uncertainties
is that they leads to large errors in the measured flux ratios between bands. Unfortunately,
the ASAC has not enough time to make a detailed response to the Charge to quantify the
science loss as a function of calibration quality, and suggests this aspect of the charge be
carried over to our next meeting.

(i) Front-End Stability: The ASAC reminds the Board that very high system stability is needed
primarily for single-dish continuum imaging of extended sources, and is thus strictly required
for only 4 of the 64 antennas. However it is stressed that high-fidelity imaging, precise cali-
bration and accurate polarisation measurements all place stringent requirements on stability.
Theoretical estimates of the stability required (1@ver 1s) were presented in the March
2000 ASAC report, and this requirement was confirmed by detailed Science IPT simulations
by Holdaway presented at this meeting. The system stability measured by the Front End IPT
on prototype systems is approximately 10 times worse than this, which would cause total
power continuum imaging to be more than 100 times slower than initially anticipated. It
would also lead to a significant loss of polarisation science. The project therefore needs to
define a strategy to solve the problem of total-power and polarisation imaging, or significant
areas of science will be severely compromised or possibly ruled out altogether.

B Design Reference Science Plan (DRSP): the ASAC believes its coverage is largely complete, ex-
cept for obvious gaps relating to stars and the S-Z effect, and that its balance is about right. The
ASAC regards the DRSP as an extremely useful document which expresses the current scientific
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interests of potential ALMA users, and which will be valuable particularly to the work of the
Computing and Science IPTs. ASAC suggests that any future revisions of the plan should contain
a much greater amount of technical detail in the observing proposals, to allow a more detailed
elaboration of system and operational requirements for ALMA.

C PLI instruments on ALMA antennas: the ASAC believe that ALMA should be receptive to pro-
posals to use P.l. instrumentation on the array; in particular, the option of allowing P.I. instruments
to use a small number of antennas at a time should be kept open. This would allow, for example,
interferometry at frequencies not covered by ALMA (exg1 THz). However, ASAC recognises
that P.I. instruments could have a strong impact on the operation of ALMA, particularly in the
commissioning phase. It recommends that ALMA establish a procedure to allow groups to submit
proposals for P.l. experiments, which would have to be reviewed scientifically and technically for
their impact on array operations. The ASAC did not feel it is helpful to set general limits on the
number of antennas which can be removed from the array, as this will strongly depend on the
specific impact and scientific benefits of each P.I. instrument.

1 Introduction

The ALMA Science Advisory Committee (ASAC) met on September 5th and 6th, at McMaster Uni-
versity, Hamilton, Canada; it was its eighth meeting since the start of ALMA, and the second since
the formation of the ALMA Board. The ASAC membership and attendance (Appendix A), charge
to the meeting from the Board (Appendix B), and agenda (Appendix C) are attached to this report.
Two lively days of meeting took place, including updates from the project personnel, and detailed
discussion of issues relating to the specific charges passed to the committee by the ALMA Board.
John Richer chaired the meeting, and introduced these charges. Informal rules of procedure were
adopted (Appendix D), as were liaisons to the various project IPTs (Appendix E).

The presentations from the Director and other project personnel were a source of great optimism for
the ASAC. It is clear that there is now real momentum in many areas of the project, and the ASAC
remain very excited by the unique scientific capabilities that ALMA will offer in future years. The
ASAC appreciates that many difficulties have been overcome by the Project to reach the current stage;
in particular, the start of civil works in Chile, and the evaluation of the two prototype antennas at the
ATF, are excellent and visible examples of the progress the Project has made. From the ASAC'’s
scientific perspective, the main areas of concern are staffing in the Science area, including both the
unfilled Project Scientist posts in the JAO and Europe, and the slow progress toward a satisfactory
amplitude calibration strategy.

The ASAC also heard a very positive update on developments in Japan from Tetsuo Hasegawa.
The possibility of significant enhancements in the scientific capabilities of ALMA through Japanese
involvement, in particular through higher fidelity imaging and improved spectral coverage, would
clearly expand ALMA's scientific potential, and merits continued close attention by the Board.
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1.1 Project Scientist Search

Massimo Tarenghi opened a discussion on the Project Scientist (PS) recruitment process, asking for
the ASAC’s opinion on how best to fill this vital position within ALMA. The ASAC reiterates the
statement in its letter to the Board of July this year that ALMA needs an effective Project Scientist as
soon as possible, and urges the Board to continue its search.

The ASAC noted Massimao’s request for each ASAC member to try to identify and encourage suitable
candidates for the position in their own institutes and elsewhere: members agreed individually to take
action on this. In closed session, a short list of potential candidates was created, and this will be
passed on to the Search committee via the Board.

The ASAC believe that personal reasons were the overwhelming factor that led to the smaller than
anticipated number of applicants, rather than any other aspect of the position. In particular, the
demanding travel requirements of the post are unworkable for those with significant family, research
or teaching commitments. This travel burden will be particularly severe in the early years when
frequent travel between Europe, North America and Chile will be necessary. In addition, the ASAC
noted that the widespread supposition that there was a very strong internal candidate for the post may
have discouraged some scientists from applying.

In terms of the role of the ALMA Project Scientighe ASAC felt the PS should be instrument-
focused, rather than community-focused although the PS must have a good relationship with
the scientific community, their key responsibility should be to ensure that the hardware is built and
commissioned to achieve ALMA's science goals. If a recruitment process is begun again, the ASAC
felt that any new advertisement for the job should emphasise and clarify the following points:

o What is the career path and compensation package being offered?

< What are the detailed functions and duties of the post — for example does this person oversee
and direct commissioning of the instrument?

o What level of scientific leadership is involved, and what staff will work for the PS? How will
this evolve with time? At the momentum the position can seem rather isolated. Can the PS be
offered some science support in the form of a postdoctoral assistant?

< The relationship between this post, the Science IPT and the Partner Project scientists should
be clarified. If necessary, the Board should consider modifications to the existing bilateral
agreement to create an acceptable division of responsibilities.

The ASAC felt the post does indeed need to be based in Chile, at least from early 2006 when com-
missioning will begin in earnest, but that the option to reside elsewhere until then might be offered to
candidates if that is attractive to them.

1.2 Computing Update

Although not part of a specific charge, the ASAC heard project updates from the Computing IPT
regarding developments relevant to user software. Brian Glendenning explained the new organisation
of the AIPS++ group at NRAO, and explained the benefits to ALMA in being better able to control its
efforts more directly, now that the AIPS++ Executive no longer exists. The ASAC warmly welcomed
the new focus of the AIPS++ team on delivering ALMA critical software, and looked forward to
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the next design review, CDR2, where important AIPS++ functionality in the ALMA data reduction
pipeline will be demonstratedlThe ASAC still has concerns about the risks associated with the
ALMA pipeline and offline software development and sees the next 12 months’ progress as critical
to mitigating these risks.

Debra Shepherd presented details of the proposed software testing plans. The ASAC welcomed the
fact that detailed user testing early in the development cycle was being proposed. If this testing
programme is successful, it leads to much greater confidence that the software will be readily usable
by astronomers when delivered.

The near-final draft of an evaluation of the speed of AIPS++ relative to other packages was also
presented (the so-called Phase Ill Test). At its last meeting, ASAC had recommended that, to be
accepted by astronomers, AIPS++ must be no worse than half the speed of competing packages when
applied to ALMA-sized data sets. After various performance improvements by the NRAO dfroup,

now appears that AIPS++ can achieve this performance goain comparison with the GILDAS,
MIRIAD and AIPS packages. This important result suggests performance is not a critical problem
for the AIPS++ package, and was warmly welcomed by the ASAC. The Phase Ill tests have also
generated a first set of useful and realistic benchmarking tests for ALMA-sized data sets, and these
will be very useful during the software development process.

The ASAC was encouraged to hear of these positive recent developments in Computing, and hopes
that they lay the foundation for a stable period of software development and testing. However, the
ASAC will continue to have concerns in this area until working pipelines and data reduction systems
are developed and found to be usable by scientists.

1.3 Regional Centres

The nature of the interface between the ALMA observatory and astronomers will be of great impor-
tance in ensuring the scientific success of the project. This interface is provided by regional centres
in Europe and North America, and the role and definition of these centres has received close attention
at recent meetings of the ANASAC and ESAC. While not one of the formal charges for this meeting,
the ASAC did discuss these recent developments. The ASAC recognises that the two communities
may have different needs and priorities, so that separate discussion are appropriate; but it also notes
that the regional centres play a strong role in the success of ALMA overall, so that close management
and coordination of these centres is of high importance.

The ASAC heard a presentation from an ESAC working group, led by Leonardo Testi, which had
attempted to define in more detail and prioritise the functions which European astronomers would
like to see in their regional centre. The current written plans for these functions, as specified in the
Project Plan, are short on important details, and this ESAC list of functions provides a helpful level
of extra detail which the project might wish to consider when developing its detailed operations plan.
Dave Silva from ESO presented the current ESO plan to host the nucleus of a European support centre,
with core functions carried out in Garching, and the opportunity for other functions to be carried out
elsewhere in European institutes depending on their expertise and funding. Darrel Emerson also
updated ASAC on recent developments in North America, where NRAO will host the regional centre
in a new building in Charlottesville. We anticipate that any further ASAC discussions on regional
centres will take place once the operations plan is in a more advanced state.



ALMA ScCIENCE ADVISORY COMMITTEE REPORT, OCTOBERZ2003 5
2 Calibration and Stability

Charge A: Itis technically very challenging to achieve the current amplitude calibration goals (1%/3%
below/above 300GHz), and the specifications on total power stability (curréditiyover 1 second,

3x 1073 over 5 minutes5 x 10~4 over 5 minutes on the differential gain of two polarisations), spec-
ifications which can have significant impact on cost and schedule. Can the ASAC provide measures
of the scientific impact of relaxing the calibration, stability and polarisation specifications to varying
degrees?

Provided the gain stability is sufficient to allow one to reach the desired calibration accuracy, these
specifications can be decoupled. With a proposed stability of better than 1% on a timescale of 100
seconds, this should allow calibration to a few per cent or better, if done frequently. Accordingly,
the ASAC considered calibration accuracy and system stability as separate i#snesv set of
proposed front-end specifications containing two major changewas made available to the ASAC
immediately before the meeting (dated 2003-09-01), and it is these which were discussed:

“The amplitude stability of the Front end should be better than a linear extrapolation between values
of 102 (at a time-scale of 100 seconds) and B0~ (at a time-scale of 0.1 seconds). At time-scales
between 1 and 0.25 seconds (where the stability is dominated by the refrigerator) this specification is
relaxed to 15 x 10~3. (Note: this specification is based on measurements of a representative system
by NRAO staff.)”

The two key proposed changes are (i) a significant relaxation in the stability required on each polari-
sation channel, and (ii) temovalof the requirement on the differential gain of the two polarisation
channels. The impact of these changes is discussgian

2.1 Amplitude and Flux Calibration
2.1.1 Front-end Calibration Devices

The Calibration group leader, Bryan Butler, summarised the current status of amplitude calibration
work. In particular, Butler emphasised that scheme yet tested can guarantee achieving calibra-

tion to the 1%/3% of the current goal. The most promising scheme appears to be that proposed
by Guilloteau et al. (to appear as ALMA Memo 461), which uses warm and ambient loads above
the cryostat, coupled to the receivers via wire grids. This scheme is in theory capable of realising
something close to the current 1%/3% goal, but more work is needed to design, build and test such a
system.

At its last meeting (April 2003), ASAC had recommended that work on the dual-load sub-reflector
scheme (Welch) and semi-transparent vane (Martin-Pintado et al) be put on one side, because results
from prototype systems at BIMA and IRAM had been disappointing. We recommended then that ef-
forts focused on the hot/ambient load scheme proposed in Memo 461. At this meeting, there appeared
to be some confusion between the Science IPT and the Front End group over which plans were cur-
rently being pursued by the Project, and the status of these systems was unclear. With Guilloteau and
Butler moving to new positions, there is a concern that amplitude calibration activity could be further
delayed. Specificallthe ASAC recommends that the Project resource, as quickly as possible,
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the design, construction and testing of the dual-load calibration schemsimilar to that described

in Memo 461. This appears to be the only scheme capable in theory of achieving calibration with an
accuracy of a few per cent or less. Recent measurements at IRAM with an improved experimental
setup suggest the semi-transparent vane scheme may be capable of achieving accuracy at the few per
cent level. Thus, th&ASAC recommends that the modest effort required to complete the tests of

the semi-transparent vane be resourced

2.1.2 Calibration specification

We now turn to the scientific drivers for the flux calibration goals. The ASAC did not have sufficient
time to provide a detailed response to this charge in this report, and requests that it submit additional
material in its first report next year. This will allow the detailed research and consultation necessary to
document this requirement. However, ASAC did discuss the issue in detail at the meeting and several
conclusions can already be made. A more detailed explanation of the estimate of the percentage
of projects affected based on the Design Reference Science Plan can be provided to the Board in a
separate report at a later time.

The ASAC noted that the current 1%/3% specification or goal is actually a simplification of a complex
requirement, which can be split into several parts. Essentially, it is necesshsyinguish explicitly
between accuracy (is the measured flux close to the true source flux?) and precision (what is the
statistical error on the measurement?) These two types of error have very different effects on the
science that is compromised.

The first requirement iabsolute flux calibration. For example, VLA fluxes are generally referenced

to 3C286, which is monitored by the VLA staff; this flux is in turn tied to the flux of 3C295 as de-
termined by Baars et al. (1977, A&A, 61, 99). The absolute flux of 3C286 is goed 1e2% at

8 GHz and below, and-3% at 15 GHz (G. Taylor, private communication.) Uncertainties in fluxes

at ALMA frequencies are less well documented, with primary standards typically being Mars and
Uranus: uncertainties in their absolute fluxes are probably of order 10%, and the overall repeatabil-
ity of millimetre and submillimetre calibrations is typically in the range 5-25%, depending on the
wavelength and instrument used. These are the values of absolute flux uncertainty that astronomers
currently have to cope with at ALMA wavelengths. Perhapart for planetary science, none of

the other major ALMA science drivers require absolute flux calibrations to better than 5%.
However, as will be shown below, such absolute accuracy or better is needed to reardidtigh

flux calibration accuracy between bands. One of the main ALMA goals has therefore been to provide
calibrated images to a much higher level of accuracy than has currently been achieved.

A specification that is generally more critical to astronomefliisrepeatability, in other words on

the precision of the measurement. How well do fluxes, referenced to a common standard, agree for
observations taken at different epochs? Fluxes at the VLA, if appropriately calibrated and referenced
to 3C286, are repeatable over time to better than 1% (Perley, private communication). Any project
that depends on monitoring thiene variability of sources is in jeopardy without repeatable fluxes.
The following kinds of projects come to mind:

< AGN variability (short term variability<10%, e.g., Webb & Malkan 2000, ApJ, 540, 652 )
< monitoring of Sgr A (periodic variability<5%, Zhao et al. 2003, ApJ, 568, L29)
< supernova time evolution (1-10%, Kronberg et al. 2000, ApJ, 535, 706)
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© variable absorption due to fine structure in the ISM (e.g., Marscher et al. 1993)
< time delays in gravitational lens systemsl®b, Fassnacht & Taylor 2001, AJ, 122, 1661)
o variability in long-period variable stars:(15%; Reid & Menten 1997, ApJ, 476, 327)

Highly repeatable fluxes would enable ALMA to attack a wide range of scientific problems in the do-
main of of time-variable objects. The Project should thums for the highest possible specification
on repeatability, retaining the current goals of 1%/3%.

Another specification is orelative calibration of fluxes, by which is meant the ability to measure a
flux ratio between two different frequencies. Accurate flux ratios are required for a large number of
important scientific studies, for example:

< Line ratios are an important diagnostic of physical conditions in molecular gas. The ability to
measure such ratios of better than 5%, for example, would allow the CS 7-6/5-4 ratio (Band
7/Band 6) to distinguish a density profile due to inside-out collapse in a young stellar object
from a pure power law. More details can be found at
www.cv.nrao.edu/%7eawootten/mmaimcal/asac/ASACScienceExamples. txt .

o Continuum flux ratios are an important diagnostic of dust properties, in particular temperature
and grain emissivity. The ability to make accurate estimates of grain properties, and look for
variations within sources, is critical for many ALMA science programmes.

To measure these flux ratios requires either (a) absolute calibration using primary standards, or (b)
calibration with respect to a source of accurately known spectral energy distribution. It is also impor-
tant to note that data for each wavelength may be taken months apart to obtain matched beam sizes.
At present, no known targets have precisely known spectra, so option (b) is not viable: although some
solar system objects may have approximately black body spectra, this is not known to a high level
of precision. Consequently, measurement of flux and line ratios with high accuracy rexhsoéste

flux calibration to high accuracy.

Polarisation studies probably place the most stringent constraints on relative calibration. Polarisation
percentages are less than a few percent. To measure polarised flux and polarisation angle requires an
excellent,< 1%, and repeatable, relative calibration between the polarisation channels. A relaxed
calibration specification will also affect seriously the overall image quality of ALMA. To achieve
dynamic ranges better than®L.@equires amplitude calibration to better than a few percent (ALMA
memo 211, Yun et al. 1998). Simulations by Tsutsumi (2003) presented at the ASAC meeting, which
considered the inclusion of ACA and single-dish data, show that the image fidelity sharply degrades
with increasing fluctuating amplitude errors. For errors larger than 5%, the fidelity of images with
and without the ACA becomes comparable, decreasing significantly the benefit of ACA data.

A rigorous justification of flux calibration requirements requires a documented analysis beyond the
scope of this report. However, there was a consensus within the ASAC based on the collective experi-
ence of its members that flux calibration uncertainties of 10% would preclude many kinds of projects.

It was also the general consensus that absolute uncertainties of 1% were perhaps not often required,
although failure to meet this specification could preclude major areas of interest, notably polarisation
and some planetary studies. It may be possible for many of the projects alluded to above to make do
with uncertainties of a few %. This conclusion can be refined with a more thorough investigation of
the science drivers.
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2.2 System Stability Requirements

ALMA has ambitious imaging goals: it is the first interferometric array to aim to provide complete

uv coverage using antennas of a single diameter. By using some of the ALMA 12-m antennas as
stand-alone single-dish telescopes, ALMA aims to measure the missing “short-spacing” data using
standard on-the-fly mapping methods, and so enable astronomers to image accurately objects which
are significantly larger than the primary beam. Because the ALMA primary beam is small, this is a
very important scientific goal: at least a quarter of the projects in the Design Reference Science Plan
require such short-spacing data, and just under half of these require continuum data. It is estimated
that approximately four 12-m antennas would be required to work full-time in single-dish mode to
obtain the required short-spacing data at the required sensitivity.

Because single-dish observations are formed from auto-correlation data, fluctuations in the over-
all system gain at each antenna translate directly into errors on the data; in interferometric (cross-
correlation) mode, antenna gains are largely uncorrelated and so the requirement on stability is much
reduced. Consequently, ALMA's aim to provide short-spacing data places strong requirements on
system stability. However, the ASAC emphasises Weay high system stability is only needed for

4 of the 64 antennadf these are dedicated to single-dish observations. It is also important to note
that it is only continuum and polarisation single-dish measurements which are affected strongly by
gain instabilities: baseline subtraction allows intensity measurements of spectral lines to be done with
much poorer gain instability.

The ASAC heard a review by Al Wootten of a new report from Mark Holdaway on the effectg 6f “1

noise, atmospheric noise, and thermal noise on total-power continuum observations with ALMA.
High 1/f noise levels are particularly damaging to ALMA single-dish continuum observations be-
cause the long-timescale gain changes, typically on timescales of a few seconds, effectively add noise
as the telescope scans over the source. These impressive simulations confiima gt of 104

gain stability over 1 s, as described in the March 2000 ASAC report, is required if ALMA single-

dish continuum data are to be limited by system noiseThis gain stability goal would result in the

noise contribution from gain instabilities exceeding that from thermal and atmospheric noise by fac-
tors of 0.7-3.6. The effect of gain instabilities is less in the higher frequency bands for which the
contribution from the atmosphere is larger.

These simulations show that a gain stability of @ould dominate the noise budget in total-power
continuum intensity, and also in single-dish line polarisation maps, and increase the noise level by
an order of magnitude compared to a system with gain stability of.1These simulations should

be extended to demonstrate the effect of a reduced gain stability on the fidelity of simulated images;
however, the results presented to the ASAC convincingly demonstrate a serious loss of capability for
gain stabilities of~ 1073,

The ASAC heard an oral report from Charles Cunningham, Front End IPT Lead, on recent laboratory
results relevant to the issue of front end stability. The NRAO group has recently tested a representative
Band 6 system with a cryostat with similar temperature stability to the ALMA cryostat. The data
clearly show that the Af noise expected from the InP low-noise amplifiers is important for timescales
larger than 0.01 s (100 Hz). In addition, there is excess noise power near 2 Hz due to the 1 Hz period
of the cryocooler. The measured stability in these tests 193 at 1 s, and led to the new proposed
stability requirement referred to abovis clear that these experimental results from the Front

End IPT are incompatible with a gain stability goal of 10~* over 1 second.
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Achieving a gain stability of 10° instead of 104 translates into an increase of a factor of 100 in the
total observing time required to achieve the same sensitivity in a total power continuum map. For
example, instead of using only a subarray of 4 antennas for total power mapping, ALMA would need
to use all 64 antennas in the arrayd observe for 6 times longer in total power mode to achieve the
same noise level. This is too high a price to pay in terms of increased total observing time, and most
projects requiring short-spacing continuum or polarised line data may become too time expensive to
be carried out with ALMA.

Many exciting scientific fields will be ruled out if ALMA does not solve the problem of making total
power images. Examples include:

o dusty debris disks (including any gaps caused by planets), which are faint and extended and
contain little or no gas;

o prestellar and protostellar cores and envelopes, as well as other molecular cloud structures,
where the continuum emission from dust is the critical component to constraining models as
chemical differentiation makes some line data hard to interpret;

¢ magnetic field strength and morphology on scales larger than 4,0s86h as in clouds, cores
and outflows;

< the Sunyaev-Zel'dovich effect in galaxy clusters.

The project needs to define a strategy to solve the problem of total power imaging or significant

areas of science will be severely compromised or possibly ruled out altogethdt.may be possi-

ble to improve the stability by detuning the amplifier from its optimum performance level, at a cost
of some increase in the system temperature. Such a modification would be reversible i.e. projects
not requiring high gain stability could work at the best system temperature, while projects requiring
excellent gain stability could accept a moderate penalty in system temperaha@SAC recom-

mends that such detuning tests be carried out immediately to see how much improvement in
stability can be obtained

A minimum of four antennas with gain stability of 1Hare required to match the sensitivity in the
overlap region of theiv plane when making total power continuum intensity or continuum and line
polarisation observations. However, all 64 antennas should be equipped (as planned) with total power
detectors to facilitate total power spectral line mapping. Since sensitivity will be at a premium in this
mode, it is important to aim for as low a gain stability as possible on all antennas in the array.

The Project may need to consider alternative options for measuring the required short-spacing
continuum data; options might include

< equipping four dedicated antennas either with high-stability front ends, or systems that allow
the gain to be measured to high precision

< outfitting a single antenna with a bolometer array plus filters to match ALMA passbands. The
very high sensitivity of bolometer arrays may make this an attractive option. This work could
perhaps be carried out as an upgrade to the ALMA project.

Finally, we note that polarisation measurements are significantly affected by gain instabilities. ALMA
has a goal of measuring polarisation down to the 0.1% level (see ASAC report of March 2000), and
the proposed front-end stability specifications are in conflict with this. In particular, to measure
polarisation accurately in interferometric mode to 0.1% levels requiriffexential gain stability
between the two polarisation channels of better tharl®* in 5 minutes, the typical time between
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which calibration of instrumental polarisation can be performed. This specification has been deleted
from the most recent proposed specifications. Without such a specification, the ability of ALMA to
measure polarisation accurately may be lost. The ASAC beliév@ecessary to (1) re-introduce a
specification on differential gain between polarisations; (2) make the appropriate measurements

of differential gain stability between the two polarisation channels on a representative receiver
prototype; and (3) conduct detailed simulations which allow the effect of receiver stability on
polarisation measurements to be quantified.

3 ALMA Design Reference Science Plan (DRSP)

Charge B: The ASAC is requested to make the appropriate recommendations to the Board on the
plans for, and draft of the ALMA Design Reference Science Plan, and its usefulness, completeness
and level of detail.

The ASAC heard a presentation on the goal, the status and the outcome of the DRSP by Ewine van
Dishoeck. The goal of the DRSP is to provide a prototype suite of high-priority ALMA projects that
could be carried out in 3 years of full ALMA operations, from 2012 onward. Only the four baseline
frequency bands were included, although the option of supporting ACA observations was included.

The DRSP is intended to serve as a quantitative reference for science operations plan, imaging simu-
lations, software design, and any other application within the ALMA project. Specifically, it can be
used to:

o cross-check ALMA specifications against ‘real’ experiments;

< allow a first look at the time distribution, configurations, frequencies, level of experimental
difficulty;

< start developing observing strategies;

o derive use cases for the computing IPT;

< assess the scientific impact of some system specifications not being met.

The DRSP was planned in late April 2003 by the Science IPT, with teams including members from
the Science IPT, the ASAC, ESAC, ANASAC and from the community, including Japan and Chile.
The starting point of the DRSP was based on the ALMA science case. More than 100 proposals
were received anit is believed the coverage is largely complete Some topics need additional

work and some major themes are not well represented in the current version, e.g. some aspects of
polarisation, the S-Z effect and proper motion studies. The immediate side benefits of the DRSP
include the preparation of the community in the future use of ALMA and a significant update of the
ALMA science case.

The DRSP is not yet in final form, with additions and corrections to be made as this report is being
written. The plan is to hand over the final version to the project by mid-October, 2003. Nevertheless,
the completeness and the level of detail are sufficient to make preliminary statistics and the following
results can be outlined:

o The overall distribution over receiver bands is reasonably consistent with weather statistics.
< The fraction of continuum-only programs varies per receiver band and topic, e.g. Band 6 is used
predominantly for line studies, whereas Bands 7 & 9 are used mainly for continuum studies,
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especially for extragalactic targets.

< Short-spacing data from the ALMA antennas were requested in about 25% of proposals; sup-
porting ACA data were desired in a similar fraction of proposals.

< The fraction of proposals which require total-power continuum is of order 10%

o The fraction of proposals which requires baselines of at least 1 km is around one half, the ma-
jority requesting angular resolution around 0.1-0.2 arcsec; this probably reflects the decreased
brightness sensitivity when going to even higher spatial resolutions.

The ASAC recognised the usefulness of the DRSP draft, and felt it contained a good balance of
programmes. The current draft of the DRSP has already allowed the ASAC to have a first impression

at the time distribution between receivers and configurations. Once finalised, the DRSP will serve
as a basis for future discussions around observational strategies and for defining use-cases for the
computing IPT. If further iterations of the DRSP are to be undertaltes ASAC suggests they

contain a greater amount of technical detail be specified in the observing proposalghese details

could include

< accounting for realistic observing overheads in the time estimates;
o estimating data rates required by each project;
< quantifying the time required for ACA and single-dish imaging;
o specifying in detail the mosaicking patterns required;
< detailing the correlator setup required;

< establishing the flux calibration requirements for each proposal,

o clarifying in detail how polarisation projects will be observed and calibrated, both with and

without the use of the quarter wave plate at 345 GHz.

These additions could be very helpful to Computing IPT in planning and developing pipeline soft-
ware, as well as for the Science IPT in assessing scientific drivers for aspects of the ALMA design.
Because the DRSP covers observations using the full 64-element array, the ASAC recommends that
a similar document be prepared which covers typical proposals expected during interim science from
2007, when only a limited number of antennas will be available. The ASAC recommend that the
computing IPT specify to the Science IPT the level of information required in this document.

4 P.l. Instruments

Charge C: There may be scientifically important reasons to allow P.I. instruments on one, or a small
number, of the ALMA telescopes. What would be the impact on the ALMA science if these telescopes
were taken out of the normal array operation? It would be especially helpful if the ASAC can provide
some specific guidelines for this process, such as the maximum number of telescopes (including zero)
which could to be taken out of the array, and the condition under which this can be allowed.

This item was introduced by Chris Carilli, who provided a helpful report on the experiences with such
instruments at the VLA (8 GHz system, 43 GHz system, 75 MHz system, Princeton pulsar machine),
and on John Carlstrom’s 22 GHz P.1. system at BIMA. For the VLA, the three (partially) user-funded
front-end systems were incorporated into the baseline VLA specs, leading to permanent improvement
of the capabilities of the host instrument for all users. The Princeton backend remains the property of
Princeton. The 22 GHz system at BIMA is only operated in the summer and remains the property of
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Chicago, although a fraction of the observing time is given to the BIMA consortium.
The ASAC considered a number of options for P.I. instruments for ALMA:

<o New receiver systems for the full array.
The ASAC agreed that full-array upgrades could only be done in the context of the well-defined
upgrade process for ALMA via the Executives and the Board. While such large scale upgrades
are probably beyond the scope of individual research groups, the ASAC felt that they should be
involved in the definition and development of the new systems.

< Single-dish receiver systems.
Given the existence of single dishes on the Atacama site, such as APEX and ASTE, the ASAC
did not find single-dish options (e.g. bolometer cameras) compelling, as long as access to these
telescopes continues to be available. We note however that these systems are not currently
accessible to all ALMA partners.

¢ Few antenna experiments.
The ASAC felt thatALMA should keep open the option of allowing P.I. instruments on
a small number of antennas at a time, allowing, for example, interferometry at frequen-
cies not covered by ALMA (e.g.> 1THz), or tests of new generation front ends at existing
ALMA frequencies. Such experiments have the potential to lead to full-array upgrades. Since
the ability to split antennas into almost independent subarrays is already part of the ALMA
baseline plan, it will be possible to allow the main array to continue observations during such
experiments, albeit with reduced sensitivity anccoverage.

o Backends, LO/IF, correlator.
Again, the ASAC felt that ALMA should allow for P.l.-supplied backends and related devices.

Overall, theASAC recommends that ALMA should be receptive to proposals to use P.I. in-
strumentation on the array, but notes that each proposal will need careful scrutiny by a suitable
scientific committee, and by the Board and Director. ALMA is likely to be the pre-eminent mil-
limetre/submillimetre observatory for at least 30 years: instrumentation for these wavelengths is still
evolving rapidly, and upgrades of first-light instruments will probably bring enhanced scientific capa-
bilities in years to come. P.I. instruments could help to generate improvements of ALMA as a whole,
if the P.I. systems lead to upgrades of the array, or to important additional science. It would also allow
groups outside of the ALMA consortium to continue developing instruments or techniques, and to
test them on a world-class facility. Because ALMA is such a large project, it is vital that the inno-
vative instrumentation research, which originates in a wide range of laboratories worldwide, has a
testing ground for new technologies. P.l. projects to be considered should not be limited to receivers,
but should also include, for example, different calibration devices, local oscillators, backends, or
re-programming of the correlator to allow new data-taking modes.

However, it was also clear thBtl. instruments could have a strong impact on the operation of the
instrument as a whole, particularly in the construction and commissioning phaseand that these

costs have to be weighed against the benefits. In particular, during the early years of ALMA, until
routine operation is achieved with the full array, the scientific return of P.1. instruments would have to
be very high to justify disruption to the main goal of completing the ALMA observatory. However,
even in this phase such P.I. instruments should not be automatically ruled out, as they may bring new
technologies of great importance to ALMA.

The impact on ALMA science operations depends on the particular case, and has to be investigated for
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each P.I. proposal individually. It isot possible to set strict guidelines on the number of antennas

which can be removed from the array; as it very much depends on the scientific return from the P.I.
instrument in question. In general terms, as more antennas are allocated to a subarray for P.1. use, the
sensitivity and imaging abilities of the main science array are progressively compromised. For the
most challenging of ALMA's scientific projects, losing even a few antennas from the array would be
very damaging; but for other studies, such as pilot snapshot observations of relatively bright sources,
the impact of losing several antennas might be more tolerable.

It also needs to be recognised that P.I. instruments will need careful scheduling and antenna selection:
depending on the instrument, short or long baselines may be needed, and this also affects the scientific
impact on the main array.

The ASAC recommends thatprocedure is established to allow groups to submit proposals for

P.I. experiments, which would have to be reviewed scientifically and technically for their impact

on array operations. It is suggested that this procedure is channelled through the Executives, but
eventually the Board has to decide on the proposals. The scientific review could be handled by the
normal time allocation system, as is done at some other telescopes, or some other body such as the
ASAC. The responsibility of the experiments should remain with the proposing groups.

5 Summary of Recommendations

In summary, the ASAC recommends that:

1. the Project resource, as quickly as possible, the design, construction and testing of the dual-load
calibration scheme;
. the Project complete the tests of the semi-transparent vane calibration scheme;

3. the Project continue to aim for the highest possible specification on amptépdatability
retaining the current goals of 1% and 3%;

4. the Project define its strategy to solve the problem of total power imaging, or significant areas
of science will be severely compromised or possibly ruled out altogether;

5. the Front End IPT carry out receiver detuning tests immediately, to see how much improvement
in front-end stability can be obtained,;

6. the Front End IPT re-introduce the specification on the allowable differential gain between
polarisations to allow ALMA to measure polarisation accurately;

7. the Front End IPT make the measurements of differential gain stability between the two polar-
isation channels on a representative receiver prototype

8. the Science IPT conduct detailed simulations which allow the effect of receiver stability on
polarisation measurements to be quantified;

9. ALMA should keep open the option of allowing P.I. instruments on a small number of antennas
at a time, allowing, for example, interferometry at frequencies not covered by ALMA (e.g.
> 1THz)

10. a procedure is established to allow groups to submit proposals for P.I. experiments, which
would have to be reviewed scientifically and technically for their impact on array operations;

11. a document similar to the DRSP, but much smaller, be prepared which covers typical proposals
expected during interim science from 2007-2102.

N
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Appendix A: Charge to ASAC Meeting September 2003

The ASAC is requested to consider the following topics, and make appropriate recommendations to
the Board:

A ltis technically very challenging to achieve the current amplitude calibration goals (1on total
power stability (currently 10-4 over 1 second, 3x 10-3 over 5 minutes, 5x 10-4 over 5 minutes
on the differential gain of two polarisations, specifications which can have significant impact
on cost and schedule. Can the ASAC provide measures of the scientific impact of relaxing the
calibration, stability and polarisation specifications to varying degrees?

B The plans for, and draft of, the ALMA Design Reference Science Plan, and its usefulness,
completeness and level of detail.

C There may be scientifically important reasons to allow P.1. instruments on one, or a small num-
ber, of the ALMA telescopes. What would be the impact on the ALMA science if these tele-
scopes were taken out of the normal array operation? It would be especially helpful if the
ASAC can provide some specific guidelines for this process, such as the maximum number of
telescopes (including zero) which could to be taken out of the array, and the condition under
which this can be allowed.

Appendix B: ASAC Agenda, 5th and 6th September 2003

Held at the University of Hamilton, Canada
Friday 5th September

© 0900 Welcome to meeting (Wilson)
< 0905 Introductory items (Richer)
1. ASAC Terms of Reference
ASAC Rules of Procedure
ASAC EU appointments
ASAC liaison assignments
Board issues
ASAC General Charge
Specific Charge from the Board for this meeting
8. Plan for meeting
< 0930 Project status report (Tarenghi, Kurz)
Reading Materials:
1. ALMA Project Plan v1.0
2. ALMA Bilateral Agreement
3. JAO quarterly report, June 2003
4. JAO quarterly report, March 2003
< 1030 Project Scientist search: ASAC letter and response from Board (Tarenghi/Richer)
Reading Materials:
1. Letter and response from the Board
2. ALMA Project Scientist job description
© 1045 Coffee break

Nooabkowd
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© 1100 Report from Japan (Hasegawa)
1145 ANASAC report (Mundy)
© 1200 ESAC report (van Dishoeck)
Reading materials:
1. ESAC agenda
¢ 1215 Science IPT Report (Wootten/van Dishoeck)
¢ 1300 Lunch
< 1400 Bryan Butler: Calibration Plan update
Reading materials:
1. Calibration overview from Project Book (draft)
< 1500 Charles Cunningham: Front End Stability
Reading Materials:
1. Proposed Front End specifications
Note from Al Wootten on FE specs
OBSOLETE front end specifications
Draft memo by Mark Holdaway
Email from Mark Holdaway
Memo by Jack Welch
Memo by Larry D’Addario
Note by Al Wootten
9. Minutes of Stability telecon, Jul 03
10. Note by Richard Hills
11. Al's stability documents
< 1530 Coffee break
1545 Discussion on FE Stability and Calibration requirements
¢ 1615 Science Software Developments (Glendenning, Shepherd)
Related materials:
1. AIPS++ Phase lll test draft report
2. SSR requirements
3. Draft software test plan
4. AIPS++ audit
¢ 1715 Open discussion
1745 End of session

&

o
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&

Saturday 6th September

< 0900 Design Reference Science Plan (van Dishoeck/Wootten)
Reading materials:
1. Draft DRSP
¢ 1015 EU and NA ALMA centres: functions, and current plans (Testi/van Disoeck/Silva/Emerson/others?
Reading material:
1. ASAC September 2001 report
2. Ewine’s note for ESAC on support at other facilities
3. Leonardo’s slides on suggested core and none-core functions discussed in Europe
< 1045 Coffee break
¢ 1200 PI instruments: (Carilli/Tarenghi)
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© 1245 Free discussion time

1300 Lunch

© 1400 Closed Session for ASAC discussion on Charges and report; election of next chair; date
of next meeting.

¢ 1515 Open session: Presentation of recommendations

1530 Coffee break

© 1600 Meeting closes

&

o

Appendix C: ASAC members and attendees

ASAC Members

Chris Carilli (NRAO Socorro) (attended part time by phone)
Lee Mundy (Maryland) — Vice Chair

Phil Myers (Harvard)

Jean Turner (UCLA)

Christine Wilson (McMaster, Hamilton, Canada)

Pierre Cox (Paris)

John Richer (Cambridge) — Chair

Peter Schilke (Bonn)

Leonardo Testi (Arcetri)

Ewine Van Dishoeck (Leiden)

ASAC Observers

Diego Mardones (U. Chile)
Munetake Momose (Ibaraki University)
Yasuo Fukui (Tokyo)

Project Representatives

Al Wootten (NRAO)
Massimo Tarenghi (ALMA)
Dave Silva (ESO)

Richard Kurz (ESO)

Debra Shepherd (NRAO)
Brian Glendenning (NRAO)
Charles Cunningham (DAQO)
Darrel Emerson (NRAO)
Bryan Butler (NRAO)

Invited speaker

Tetsuo Hasegawa (NAOJ)
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Apologies

Satoshi Yamamoto (Tokyo)

Appendix D: ASAC Rules of Procedure

1. The ASAC is an advisory body, and its decisions are to be reached by consensus, so complicated
voting rules are not required.

2. No quorum is necessary for the meeting to be deemed ’official’ but it must be approved of and
chaired by either Chair or Vice-Chair. If neither of these can chair the meeting, the members
present shall nominate an acting chair.

3. Decisions shall be by consensus, on motion put by Chair
4. Dissenting opinions shall be recorded.

5. Any item can be added to agenda at any time by consensus of committee.

Appendix E: ASAC Liaisons to Project IPTs

Operations van Dishoeck , Carilli

Site Mundy , Schilke

Antenna Schilke , Turner

Front End Wilson, Cox

Back End Myers , Testi

Correlator Myers , Testi

Computing Testi, Mundy

System Engineering and Integration Carilli, Richer

Science Richer, Mundy and all ASAC members

Outreach Cox, Turner



