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1_02 Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 Systems Engineering & Integra

1_09 Science

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete - 31Jan08

AOS TB - Ready for Early Ops - 30Jun07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antennas) - 01Jul08

Antenna IPT Joint Testing - NA Antenna 131Jul2007

Full Acceptance - NA Antenna 1 - 09Sep0728Aug2007

1st Nutator - Full Acceptance (Ready for AIV) - 24Jan0803Jan2008

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 16May08

Nutators 4&5 Full Acceptance (Ready for AIV) - 15Jul08

Deliver OPT Refurbished Prototype to OSF - 15May07

First Optical Pointing Telescope - Ready for AIV - 28Jan08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 24Apr08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 26May08

Transporter Accepted at OSF (Unit #1) (Pay MS) - 15Oct07

Second Transporter Accepted at OSF (Pay MS) - 28Jan08

PAS of Prototype #1 Calibration Device to OSF - 15Feb0830Nov2007

PAS of Prototype #2 Calibration Device at the OSF - 18Feb0830Nov2007

PAS of Calibration Device #3 at the OSF - 03Feb0901Sep2008

Deliver Front-End (NA#1) to the ATF - 27Jun0725Jun2007

Deliver Front-End (NA#2) to OSF - 02Jan08

Deliver Front-End (NA#3) to the OSF - 18Jul08

Deliver Front-End & PAS (EU#1) to the OSF - 18Aug08

PAS FE (EU#1) to the OSF - 18Aug08

Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 04Jun08

BEND Start Reassembly 1st A/D antenna rack sets in Chile - 12Jul07

Central Back End System (for 8 antennas) Ready to Install at Array Site - 04Sep0814Jul2008

In Chile Ready for AOS - 1st Quadrant Correlator - 21Dec07

In Chile Ready for AOS - 2nd Quadrant Correlator - 15Sep08

In Chile Ready for AOS - 4th Quadrant Correlator - 27Nov09

PSI Front End ATF Production Components (FE NA#1) - PSI Delivery to OSF - 03Oct0720Sep2007

PSI ATF - First Fringes - 02Mar07

OSF Holography System - AIV Complete to AIPC - 19Jul0709Jul2007

OSF Start AIV Work on First Antenna - 28Aug07

Ant #1 AIV OSF Check Out Total Power - Start - 31Mar0824Jan2008

Ant 1 & 2 OSF Interferometer Start - 11Aug08
NLT- 02-Jul-08

23Jun2008

Initial Science Support as Commissioning (OSF)

Ready to Commission in Array Ant 1 - 01Jan0930Dec2008

Ready to Commission in Array Ant 2 - 26Jan0930Dec2008

Ready to Commission in Array Ant 3 - 03Jun0930Dec2008

Ready to Commission in Array Ant 4 - 30Jun0925Jan2009

Ready to Commission in Array Ant 5 - 28Jul0927Jul2009

Ready to Commission in Array Ant 6 - 25Aug0927Jul2009

Ready to Commission in Array Ant 16 - 03Jul1011Feb2010

Ready to Commission in Array Ant 32 - 24Sep1106May2011

- 03Apr2007



Project: IPS
Veiw Name: SCIE_CSV
Time Now: 03Apr2007
Printed: 03Apr2007
Page: 2 of 2

Integrated Project Schedule
SCIE CSV and Key Deliverables

View:SCIE_CSV Page:2 of 2
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2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Ready to Commission in Array Ant 50 - 23Jan1321Aug2012

Start of Science Commissioning (CSV) - 03Jun0930Dec2008

Commissioning 3 Antenna Array30Dec2008

Commissioning 4-8 Antenna Array03Feb2009

Commissioning 9-16 Antenna Array17Aug2009

Commissioning 17-24 Antenna Array26Feb2010

Commissioning 25-32 Antenna Array08Oct2010

Commissioning 33-40 Antenna Array20May2011

Commissioning 41-50 Antenna Array30Dec2011

Antennas 3+ Science Verification25Feb2009

Antennas 16+ Science Verification27Feb2010

Antennas 24+ Science Verification09Oct2010

Antennas 32+ Science Verification21May2011

Antennas 40+ Science Verification31Dec2011

Early Science Decision Point (ESDP) - 01Jun1028Dec2009

Early Science - Proposal Submissions28Dec2009

Early Science - Proposal Deadline - 30Aug1028Mar2010

Early Science - Preparation28Mar2010

Early Science - Start - 31Mar1127Oct2010

Early Science - 1-5027Oct2010

Start of Full Science Operations (50) - 07Feb13
OT- 04-Sep-12

04Sep2012


