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1_02 Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 Systems Engineering & Integra

1_09 Science

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

31Jan2008 OSF Technical Area Construction - Complete - 01Feb08

AOS TB - Ready for OUTF - 02Aug07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antennas) - 01Jul08

Antenna IPT Joint Testing - NA Antenna 114Aug2007

12Sep2007 Full Acceptance - NA Antenna 1 - 03Nov07

16Jan2008 1st Nutator - Full Acceptance (Ready for AIV) - 25Apr08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 18Aug0814Aug2008

Nutators 4&5 Full Acceptance (Ready for AIV) - 15Oct08

Deliver OPT Refurbished Prototype to OSF - 29Jun07

21Jan2008 First Optical Pointing Telescope - Ready for AIV - 28Feb08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 28May08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 26Jun08

Transporter Accepted at OSF (Unit #1) (Pay MS) - 17Oct07

Second Transporter Accepted at OSF (Pay MS) - 28Jan08

14Dec2007 PAS of Prototype #1 Calibration Device to OSF - 06Feb08

31Jan2008 PAS of Prototype #2 Calibration Device at the OSF - 06Feb08

PAS of Calibration Device #8 at the OSF - 03Feb09

03Oct2007 Deliver Front-End (NA#1) to the OSF - 16Oct07

31Jan2008 Deliver Front-End (NA#2) to OSF - 14Mar08

22Aug2008 Deliver Front-End (NA#3) to the OSF - 20Nov08

Deliver Front-End & PAS (EU#1) to the OSF - 14Oct0825Jul2008

25Jul2008 PAS FE (EU#1) to the OSF - 14Oct08

28May2008 Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 04Jun08

27Aug2007 BEND Start Reassembly 1st A/D antenna rack sets in Chile - 08Oct07

27Jun2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 02Sep08

In Chile Ready for AOS - 1st Quadrant Correlator - 26Dec07

In Chile Ready for AOS - 2nd Quadrant Correlator - 07Oct08

In Chile Ready for AOS - 4th Quadrant Correlator - 08Dec09

PSI ATF - First Fringes - 02Mar07

09Aug2007 OSF Holography System - AIV Complete to AIPC - 06Oct07

12Sep2007 OSF Start AIV Work on First Antenna - 03Nov07

06Feb2008 Ant #1 AIV OSF Check Out Total Power - Start - 19May08

NLT- 28-Jul-08
07Jun2008 Ant 1 & 2 OSF Interferometer Start - 18Sep08

Initial Science Support as Commissioning (OSF)

14Dec2008 Ready to Commission in Array Ant 1 - 05Feb09

Ready to Commission in Array Ant 2 - 02Mar0914Dec2008

Ready to Commission in Array Ant 3 - 27Mar0914Dec2008

Ready to Commission in Array Ant 4 - 03Apr0920Dec2008

Ready to Commission in Array Ant 5 - 31May09

Ready to Commission in Array Ant 6 - 28Jun09

Ready to Commission in Array Ant 16 - 12May1011Feb2010

06May2011 Ready to Commission in Array Ant 32 - 03Aug11

Ready to Commission in Array Ant 50 - 02Dec1221Aug2012

Now - 13Jul2007
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Start of Science Commissioning (CSV) - 27Mar0914Dec2008

Commissioning 3 Antenna Array14Dec2008

Commissioning 4-8 Antenna Array30Dec2008

Commissioning 9-16 Antenna Array11Oct2009

Commissioning 17-24 Antenna Array26Feb2010

Commissioning 25-32 Antenna Array08Oct2010

Commissioning 33-40 Antenna Array20May2011

Commissioning 41-50 Antenna Array30Dec2011

Antennas 3+ Science Verification20Jan2009

Antennas 16+ Science Verification27Feb2010

Antennas 24+ Science Verification09Oct2010

Antennas 32+ Science Verification21May2011

Antennas 40+ Science Verification31Dec2011

28Dec2009 Early Science Decision Point (ESDP) - 10Apr10

Early Science - Proposal Submissions28Dec2009

Early Science - Proposal Deadline - 09Jul1028Mar2010

Early Science - Preparation28Mar2010

27Oct2010 Early Science - Start - 07Feb11

Early Science - 1-5027Oct2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (50) - 17Dec12


