
Project: IPS
Veiw Name: SCIE_CSV
Time Now: 12Oct2007
Printed: 12Oct2007
Page: 1 of 2

Integrated Project Schedule
SCIE CSV and Key Deliverables

View:SCIE_CSV Page:1 of 2

 

1_02 Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 Systems Engineering & Integra

1_09 Science

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete - 30Jan08

AOS TB - Ready for OUTF - 01Nov07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antenna

Antenna IPT Joint Testing - NA Antenna 121Oct2007

NET- 20-Dec-07
27Nov2007 Full Acceptance - NA Antenna 1 - 28Jan08

12May2008 1st Nutator - Full Acceptance (Ready for AIV) - 02Sep08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 30Dec0812Sep2008

Nutators 4&5 Full Acceptance (Ready for AIV) - 27Feb0902Jan2009

Deliver OPT Refurbished Prototype to OSF - 29Jun07

19Feb2008 First Optical Pointing Telescope - Ready for AIV - 10Apr08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 09Jul08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 07Aug08

Transporter Accepted at OSF (Unit #1) (Pay MS) - 11Feb08

Second Transporter Accepted at OSF (Pay MS) - 20Feb08

28Jan2008 PAS of Prototype #1 Calibration Device to OSF - 18Mar08

28Feb2008 PAS of Prototype #2 Calibration Device at the OSF - 18Mar08

PAS of Calibration Device #8 at the OSF - 03Feb09

07Nov2007 Deliver Front-End (NA#1) to the OSF - 07Jan08

28Feb2008 Deliver Front-End (NA#2) to OSF - 20Mar08

25Aug2008 Deliver Front-End (NA#3) to the OSF - 06Oct08

Deliver Front-End & PAS (EU#1) to the OSF - 26Nov0819Sep2008

19Sep2008 PAS FE (EU#1) to the OSF - 26Nov08

26Jun2008 Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 02Sep08

28Jul2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 19Nov08

In Chile Ready for AOS - 1st Quadrant Correlator - 02Mar08

In Chile Ready for AOS - 2nd Quadrant Correlator - 02Dec08

In Chile Ready for AOS - 4th Quadrant Correlator - 11Feb10

PSI ATF - First Fringes - 02Mar07

16Oct2007 ACA 12m Antenna 1 - AIV Receive - 12Dec07

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete - 19Nov07

16Oct2007 OSF Start AIV Work on First Antenna - 12Dec07

28Mar2008 Ant #1 AIV OSF Check Out Total Power - Start - 14Aug08

NLT- 15-Aug-08
06Jul2008 Ant 1 & 2 OSF Interferometer Start - 09Dec08

Initial Science Support as Commissioning (OSF)

12Jan2009 Ready to Commission in Array Ant 1 - 28Apr09

Ready to Commission in Array Ant 2 - 23May0912Jan2009

Ready to Commission in Array Ant 3 - 17Jun0912Jan2009

Ready to Commission in Array Ant 4 - 24Jun0918Jan2009

Ready to Commission in Array Ant 5 - 30Jul09

Ready to Commission in Array Ant 6 - 17Oct09

Ready to Commission in Array Ant 16 - 08Aug1015Mar2010

24May2011 Ready to Commission in Array Ant 32 - 13Oct11

Ready to Commission in Array Ant 50 - 07Jan1321Aug2012

me Now - 12Oct2007
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Start of Science Commissioning (CSV) - 17Jun0912Jan2009

Commissioning 3 Antenna Array12Jan2009

Commissioning 4-8 Antenna Array19Jan2009

Commissioning 9-16 Antenna Array15Nov2009

Commissioning 17-24 Antenna Array30Mar2010

Commissioning 25-32 Antenna Array26Oct2010

Commissioning 33-40 Antenna Array07Jun2011

Commissioning 41-51 Antenna Array17Jan2012

Antennas 3+ Science Verification18Feb2009

Antennas 16+ Science Verification31Mar2010

Antennas 24+ Science Verification27Oct2010

Antennas 32+ Science Verification08Jun2011

Antennas 40+ Science Verification18Jan2012

29Jan2010 Early Science Decision Point (ESDP) - 04Jul10

Early Science - Proposal Submissions29Jan2010

Early Science - Proposal Deadline - 02Oct1029Apr2010

Early Science - Preparation29Apr2010

28Nov2010 Early Science - Start - 03May11

Early Science - 1-5128Nov2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (51) - 08Feb13


