
Project: IPS
Veiw Name: SCIE_CSV
Time Now: 31Oct2007
Printed: 06Nov2007
Page: 1 of 2

Integrated Project Schedule
SCIE CSV and Key Deliverables

View:SCIE_CSV Page:1 of 2

 

1_02 ALMA Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 ALMA Systems Engineering & I

1_09 ALMA Science Schedule

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete - 29Jan08

AOS TB - Ready for OUTF - 17Nov07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antenna

Antenna IPT Joint Testing - NA Antenna 101Oct2007

NET- 20-Dec-07
07Nov2007 Full Acceptance - NA Antenna 1 - 27Jan08

12May2008 1st Nutator - Full Acceptance (Ready for AIV) - 02Sep08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 30Dec0810Sep2008

Nutators 4&5 Full Acceptance (Ready for AIV) - 27Feb0902Jan2009

Deliver OPT Refurbished Prototype to OSF - 29Jun07

18Feb2008 First Optical Pointing Telescope - Ready for AIV - 21Apr08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 18Jul08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 18Aug08

18Feb2008 Transporter Accepted at OSF (Unit #1) (Pay MS) - 07Mar08

Second Transporter Accepted at OSF (Pay MS) - 21Mar08

25Jan2008 PAS of Prototype #1 Calibration Device to OSF - 18Mar08

27Feb2008 PAS of Prototype #2 Calibration Device at the OSF - 18Mar08

PAS of Calibration Device #8 at the OSF - 03Feb09

06Nov2007 Deliver Front-End (NA#1) to the OSF - 07Feb08

27Feb2008 Deliver Front-End (NA#2) to OSF - 10Apr08

Deliver Front-End (NA#3) to the OSF - 09Jul08

Deliver Front-End & PAS (EU#1) to the OSF - 04Feb0918Sep2008

18Sep2008 PAS FE (EU#1) to the OSF - 04Feb09

24Jun2008 Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 02Sep08

24Jul2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 05Dec08

In Chile Ready for AOS - 1st Quadrant Correlator - 20Apr08

In Chile Ready for AOS - 2nd Quadrant Correlator - 02Dec08

In Chile Ready for AOS - 4th Quadrant Correlator - 11Feb10

PSI ATF - First Fringes - 02Mar07

15Oct2007 ACA 12m Antenna 1 - AIV Receive - 12Dec07

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete - 07Dec07

15Oct2007 OSF Start AIV Work on First Antenna - 12Dec07

10Mar2008 Ant #1 AIV OSF Check Out Total Power - Start - 03Sep08

NLT- 15-Aug-08
04Jul2008 Ant 1 & 2 OSF Interferometer Start - 29Dec08

Initial Science Support as Commissioning (OSF)

10Jan2009 Ready to Commission in Array Ant 1 - 18May09

Ready to Commission in Array Ant 2 - 12Jun0910Jan2009

Ready to Commission in Array Ant 3 - 07Jul0910Jan2009

Ready to Commission in Array Ant 4 - 14Jul0916Jan2009

Ready to Commission in Array Ant 5 - 28Aug09

Ready to Commission in Array Ant 6 - 27Sep0927Sep2009

Ready to Commission in Array Ant 16 - 13Aug1001Mar2010

24May2011 Ready to Commission in Array Ant 32 - 04Nov11

Ready to Commission in Array Ant 50 - 29Jan1321Aug2012

me Now - 31Oct2007
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Start of Science Commissioning (CSV) - 07Jul0910Jan2009

Commissioning 3 Antenna Array10Jan2009

Commissioning 4-8 Antenna Array17Jan2009

Commissioning 9-16 Antenna Array12Oct2009

Commissioning 17-24 Antenna Array16Mar2010

Commissioning 25-32 Antenna Array26Oct2010

Commissioning 33-40 Antenna Array07Jun2011

Commissioning 41-51 Antenna Array17Jan2012

Antennas 3+ Science Verification16Feb2009

Antennas 16+ Science Verification17Mar2010

Antennas 24+ Science Verification27Oct2010

Antennas 32+ Science Verification08Jun2011

Antennas 40+ Science Verification18Jan2012

15Jan2010 Early Science Decision Point (ESDP) - 12Jul10

Early Science - Proposal Submissions15Jan2010

Early Science - Proposal Deadline - 10Oct1015Apr2010

Early Science - Preparation15Apr2010

14Nov2010 Early Science - Start - 11May11

Early Science - 1-5114Nov2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (51) - 02Mar13


