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1_02 Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 Systems Engineering & Integra

1_09 Science

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete - 31Jan08

AOS TB - Ready for OUTF - 13Aug07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antennas) - 01Jul08

Antenna IPT Joint Testing - NA Antenna 120Aug2007

18Sep2007 Full Acceptance - NA Antenna 1 - 28Sep07

22Jan2008 1st Nutator - Full Acceptance (Ready for AIV) - 14Feb08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 06Jun08

Nutators 4&5 Full Acceptance (Ready for AIV) - 05Aug08

22Jun2007 Deliver OPT Refurbished Prototype to OSF - 29Jun07

03Mar2008 First Optical Pointing Telescope - Ready for AIV - 03Mar08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 30May08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 30Jun08

Transporter Accepted at OSF (Unit #1) (Pay MS) - 29Oct07

Second Transporter Accepted at OSF (Pay MS) - 28Jan08

20Dec2007 PAS of Prototype #1 Calibration Device to OSF - 07Jan08

PAS of Prototype #2 Calibration Device at the OSF - 14Jan08

PAS of Calibration Device #8 at the OSF - 03Feb09

Deliver Front-End (NA#1) to the OSF - 28Sep07

11Mar2008 Deliver Front-End (NA#2) to OSF - 14Mar08

05Sep2008 Deliver Front-End (NA#3) to the OSF - 15Sep08

Deliver Front-End & PAS (EU#1) to the OSF - 14Oct0801Oct2008

01Oct2008 PAS FE (EU#1) to the OSF - 14Oct08

Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 04Jun08

31Aug2007 BEND Start Reassembly 1st A/D antenna rack sets in Chile - 24Sep07

06Aug2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 31Oct08

In Chile Ready for AOS - 1st Quadrant Correlator - 17Jan08

In Chile Ready for AOS - 2nd Quadrant Correlator - 02Oct08

In Chile Ready for AOS - 4th Quadrant Correlator - 03Dec09

PSI ATF - First Fringes - 02Mar07

OSF Holography System - AIV Complete to AIPC - 08Aug07

18Sep2007 OSF Start AIV Work on First Antenna - 28Sep07

12Feb2008 Ant #1 AIV OSF Check Out Total Power - Start - 11Apr08

NLT- 28-Jul-08
17Jul2008 Ant 1 & 2 OSF Interferometer Start - 14Aug08

Initial Science Support as Commissioning (OSF)

23Jan2009 Ready to Commission in Array Ant 1 - 27Feb09

Ready to Commission in Array Ant 2 - 24Mar0923Jan2009

Ready to Commission in Array Ant 3 - 18Apr0923Jan2009

Ready to Commission in Array Ant 4 - 25Apr0929Jan2009

Ready to Commission in Array Ant 5 - 29May09

Ready to Commission in Array Ant 6 - 26Jun09

Ready to Commission in Array Ant 16 - 24Apr1011Feb2010

06May2011 Ready to Commission in Array Ant 32 - 16Jul11

Ready to Commission in Array Ant 50 - 14Nov1221Aug2012

w - 31May2007
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Start of Science Commissioning (CSV) - 18Apr0923Jan2009

Commissioning 3 Antenna Array23Jan2009

Commissioning 4-8 Antenna Array09Feb2009

Commissioning 9-16 Antenna Array17Dec2009

Commissioning 17-24 Antenna Array26Feb2010

Commissioning 25-32 Antenna Array08Oct2010

Commissioning 33-40 Antenna Array20May2011

Commissioning 41-50 Antenna Array30Dec2011

Antennas 3+ Science Verification01Mar2009

Antennas 16+ Science Verification27Feb2010

Antennas 24+ Science Verification09Oct2010

Antennas 32+ Science Verification21May2011

Antennas 40+ Science Verification31Dec2011

28Dec2009 Early Science Decision Point (ESDP) - 23Mar10

Early Science - Proposal Submissions28Dec2009

Early Science - Proposal Deadline - 21Jun1028Mar2010

Early Science - Preparation28Mar2010

27Oct2010 Early Science - Start - 20Jan11

Early Science - 1-5027Oct2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (50) - 29Nov12


