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1_02 ALMA Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 ALMA Systems Engineering & I

1_09 ALMA Science Schedule

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete - 29Feb08

AOS TB - Ready for OUTF - 29Feb08

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antenna

Antenna IPT Joint Testing - NA Antenna 1

NET- 20-Dec-07 Full Acceptance - NA Antenna 1 - 08Apr08

25Jul2008 1st Nutator - Full Acceptance (Ready for AIV) - 16Sep08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 14Jan0917Oct2008

Nutators 4&5 Full Acceptance (Ready for AIV) - 13Mar09

Deliver OPT Refurbished Prototype to OSF - 29Jun07

First Optical Pointing Telescope - Ready for AIV - 07Aug08

24Oct2008 Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 04Nov08

24Oct2008 Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 03Dec08

NET- 23-Apr-08
28Mar2008 Transporter Accepted at OSF (Unit #1) (Pay MS) - 23Apr08

NET- 23-Apr-08
Second Transporter Accepted at OSF (Pay MS) - 23Apr08

12Mar2008 PAS of Prototype #1 Calibration Device to OSF - 14Jul08

12Mar2008 PAS of Prototype #2 Calibration Device at the OSF - 14Jul08

PAS of Calibration Device #8 at the OSF - 02Apr09

21Feb2008 Deliver Front-End (NA#1) to the OSF - 18Apr08

Deliver Front-End (NA#2) to OSF - 14Jul08

Deliver Front-End (NA#3) to the OSF - 16Oct08

03Apr2009 Deliver Front-End & PAS (EU#1) to the OSF - 03Apr09

03Apr2009 PAS FE (EU#1) to the OSF - 03Apr09

01Aug2008 Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 02Sep08

29Oct2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 02Apr09

In Chile Ready for AOS - 1st Quadrant Correlator - 20Jul08

In Chile Ready for AOS - 2nd Quadrant Correlator - 27Mar09

08Apr2010 In Chile Ready for AOS - 4th Quadrant Correlator - 31May10

PSI ATF - First Fringes - 02Mar07

31Jan2008 Antenna 1 AIV Receive at OSF - 28Mar08

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete - 14Mar08

31Jan2008 OSF Start AIV Work on First Antenna - 28Mar08

17Jun2008 Ant #1 AIV OSF Check Out Total Power - Start - 23Sep08

NLT- 28-Aug-08
13Aug2008 Ant 1 & 2 OSF Interferometer Start - 19Nov08

Initial Science Support as Commissioning (OSF)

19Feb2009 Ready to Commission in Array Ant 1 - 03Jun09

Ready to Commission in Array Ant 2 - 28Jun0919Feb2009

Ready to Commission in Array Ant 3 - 23Jul0919Feb2009

Ready to Commission in Array Ant 4 - 10Jun0923Feb2009

Ready to Commission in Array Ant 5 - 20Jul09

Ready to Commission in Array Ant 6 - 09Sep09

Ready to Commission in Array Ant 16 - 15Jun1016Dec2009

13Jul2010 Ready to Commission in Array Ant 32 - 22Dec10

Ready to Commission in Array Ant 50 - 06Nov1125May2011

Time Now - 29Feb2008
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

19Feb2009 Start of Science Commissioning (CSV) - 23Jul09

Commissioning 3 Antenna Array19Feb2009

Commissioning 4-8 Antenna Array26Feb2009

Commissioning 9-16 Antenna Array23May2009

Commissioning 17-24 Antenna Array22Dec2009

Commissioning 25-32 Antenna Array28Apr2010

Commissioning 33-40 Antenna Array27Jul2010

Commissioning 41-50 Antenna Array30Oct2010

Antennas 3+ Science Verification26Mar2009

Antennas 16+ Science Verification09Jan2010

Antennas 24+ Science Verification29Apr2010

Antennas 32+ Science Verification28Jul2010

Antennas 40+ Science Verification31Oct2010

01Nov2009 Early Science Decision Point (ESDP) - 01May10

Early Science - Proposal Submissions01Nov2009

Early Science - Proposal Deadline - 30Jul1030Jan2010

Early Science - Preparation30Jan2010

31Aug2010 Early Science - Start - 28Feb11

Early Science - 1-6631Aug2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (66) - 05Mar13


