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1_02 ALMA Site Schedule

29Feb2008

29Feb2008

30Jun2009

1_03 ALMA Antenna Schedule

20May2008

20May2008

16Sep2008

14Jan2009

13Mar2009

29Jun2007

05Sep2008

03Dec2008

09Mar2009

23Apr2008

23Apr2008

1_04 ALMA Front End Schedule

05Sep2008

03Oct2008

25Jun2009

24Apr2008

11Aug2008

24Nov2008

18May2009

18May2009

1_05 ALMA Back End Schedule

02Sep2008

03Mar2009

1_06 ALMA Correlator Schedule

20Jul2008

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete

AOS TB - Ready for OUTF

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antennas)

Antenna IPT Joint Testing - NA Antenna 1

NET- 20-Dec-07 Full Acceptance - NA Antenna 1

1st Nutator - Full Acceptance (Ready for AIV)

Nutators 2 & 3 Full Acceptance (Ready for AIV)

Nutators 4&5 Full Acceptance (Ready for AIV)

Deliver OPT Refurbished Prototype to OSF

First Optical Pointing Telescope - Ready for AIV

Optical Pointing Telescopes # 2 & 3 - Ready for AIV

Optical Pointing Telescopes # 4 & 5 - Ready for AIV

NET- 23-Apr-08
Transporter Accepted at OSF (Unit #1) (Pay MS)

NET- 23-Apr-08
Second Transporter Accepted at OSF (Pay MS)

PAS of Prototype #1 Calibration Device to OSF

PAS of Prototype #2 Calibration Device at the OSF

PAS of Calibration Device #8 at the OSF

Deliver Front-End (NA#1) to the OSF

Deliver Front-End (NA#2) to OSF

Deliver Front-End (NA#3) to the OSF

Deliver Front-End & PAS (EU#1) to the OSF

PAS FE (EU#1) to the OSF

Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD)

Central Back End System (for 4 antennas) Ready to Install at Array Site

In Chile Ready for AOS - 1st Quadrant Correlator

Time Now - 31Mar2008
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31Mar2009

02Jun2010

1_08 ALMA Systems Engineering & Integration Sche

02Mar2007

14May2008

01Feb2008

14May2008

06Oct2008

20Dec2008

1_09 ALMA Science Schedule

22May2009

22May2009

16Jun2009

11Jul2009

09Jul2009

16Sep2009

16Oct2009

10Apr2010

21Mar2011

12Apr2012

27Jun2013

11Jul2009

16Jul2009

04Dec2009

04Jun2010

29Dec2010

07Apr2011

29Sep2011

10May2012

09Dec2012

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

In Chile Ready for AOS - 2nd Quadrant Correlator

In Chile Ready for AOS - 4th Quadrant Correlator

PSI ATF - First Fringes

Antenna 1 AIV Receive at OSF

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete

OSF Start AIV Work on First Antenna

Ant #1 AIV OSF Check Out Total Power - Start

NLT- 13-Aug-08
Ant 1 & 2 OSF Interferometer Start

Initial Science Support as Commissioning (OSF)

Ready to Commission in Array Ant 1

Ready to Commission in Array Ant 2

Ready to Commission in Array Ant 3

Ready to Commission in Array Ant 4

Ready to Commission in Array Ant 5

Ready to Commission in Array Ant 6

Ready to Commission in Array Ant 16

Ready to Commission in Array Ant 32

Ready to Commission in Array Ant 50

Ready to Commission in Array Ant 66

Start of Science Commissioning (CSV)

Commissioning 3 Antenna Array

Commissioning 4-8 Antenna Array

Commissioning 9-16 Antenna Array

Commissioning 17-24 Antenna Array

Commissioning 25-32 Antenna Array

Commissioning 33-40 Antenna Array

Commissioning 41-50 Antenna Array

Commissioning 51-58 Antenna Array
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12Jul2013

05Jun2010

30Dec2010

08Apr2011

30Sep2011

11May2012

12Jul2013

05Apr2010

04Jul2010

04Jul2010

02Feb2011

02Feb2011

12Jul2013

12Jul2013

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Commissioning 59-66 Antenna Array

Antennas 3+ Science Verification

Antennas 16+ Science Verification

Antennas 24+ Science Verification

Antennas 32+ Science Verification

Antennas 40+ Science Verification

Antennas 50+ Science Verification

Early Science Decision Point (ESDP)

Early Science - Proposal Submissions

Early Science - Proposal Deadline

Early Science - Preparation

Early Science - Start

Early Science - 1-66

OT- 04-Sep-12
Start of Full Science Operations (66)
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