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1_02 ALMA Site Schedule

29Feb2008

29Feb2008

1_03 ALMA Antenna Schedule

22Sep2008 23Sep2008

23Sep2008

23Feb2009

03Jun2009

31Jul2009

29Jun2007

14Jan2009

13Apr2009

09Jul2009

14Jan2009

13Apr2009

09Jul2009

20Jun2008

20Jun2008

1_04 ALMA Front End Schedule

19Sep2008

21Nov2008

19Jun2009

05May2008

08Dec2008

16Nov2009

25Aug2009

25Aug2009

1_05 ALMA Back End Schedule

03Apr2009

17Jul2009

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

OSF Technical Area Construction - Complete

AOS TB - Ready for OUTF

Antenna IPT Joint Testing - NA Antenna 1

NET- 20-Dec-07 Full Acceptance - NA Antenna 1

1st Nutator - Full Acceptance (Ready for AIV)

Nutators 2 & 3 Full Acceptance (Ready for AIV)

Nutators 4&5 Full Acceptance (Ready for AIV)

Deliver OPT Refurbished Prototype to OSF

OPT #1 Delivered to OSF

OPT #2&3 Delivered to OSF

OPT #4&5 Delivered to OSF

First Optical Pointing Telescope - Ready for AIV

Optical Pointing Telescopes # 2 & 3 - Ready for AIV

Optical Pointing Telescopes # 4 & 5 - Ready for AIV

Transporter Accepted at OSF (Unit #1) (Pay MS)

Second Transporter Accepted at OSF (Pay MS)

PAS granted for Prototype #1 Calibration Device @ OSF

PAS granted for Prototype #2 Calibration Device at the OSF

PAS of Calibration Device #8 at the OSF

Deliver Front-End (NA#1) to the OSF

Deliver Front-End (NA#2) to OSF

Deliver Front-End (NA#3) to the OSF

Deliver Front-End & PAS (EU#1) to the OSF

PAS FE (EU#1) to the OSF

Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD)

Central Back End System (for 4 antennas) Ready to Install at Array Site

Time Now - 31Aug2008
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1_06 ALMA Correlator Schedule

25Aug2008

27Mar2009

07Jul2010

1_08 ALMA Systems Engineering & Integration Sche

02Mar2007

21Aug2008

01Feb2008

21Aug2008

13Nov2008

13Apr2009

1_09 ALMA Science Schedule

10Sep2009

10Sep2009

05Oct2009

19Aug2009

23Dec2009

12Mar2010

16Mar2010

23Oct2010

21Jul2011

06Jul2012

15Aug2013

05Oct2009

23Dec2009

17May2010

07Nov2010

05Mar2011

05Aug2011

04Jan2012

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

In Chile Ready for AOS - 1st Quadrant Correlator

In Chile Ready for AOS - 2nd Quadrant Correlator

In Chile Ready for AOS - 4th Quadrant Correlator

PSI ATF - First Fringes

Antenna 1 AIV Start Share Use

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete

OSF Start AIV Work on First Antenna

Ant #1 AIV OSF Check Out Total Power - Start

Ant 1 & 2 OSF Interferometer Start

Initial Science Support as Commissioning (OSF)

Ready to Commission in Array Ant 1

Ready to Commission in Array Ant 2

Ready to Commission in Array Ant 3

Ready to Commission in Array Ant 4

Ready to Commission in Array Ant 5

Ready to Commission in Array Ant 6

Ready to Commission in Array Ant 16

Ready to Commission in Array Ant 32

Ready to Commission in Array Ant 50

Ready to Commission in Array Ant 66

Start of Science Commissioning (CSV)

Commissioning 3 Antenna Array

Commissioning 4-8 Antenna Array

Commissioning 9-16 Antenna Array

Commissioning 17-24 Antenna Array

Commissioning 25-32 Antenna Array

Commissioning 33-40 Antenna Array



Project: IPS
Veiw Name: SCIE_CSV
Time Now: 31Aug2008
Printed: 02Sep2008
Page: 3 of 3

Integrated Project Schedule
SCIE & keydeliverables

View:SCIE_CSV Page:3 of 3

 Current
Finish

21Jul2012

05Feb2013

15Aug2013

25Sep2010

23Feb2011

27Jul2011

31Dec2011

22Jul2012

15Aug2013

08Sep2010

07Dec2010

07Dec2010

08Jul2011

08Jul2011

15Aug2013

15Aug2013

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

Commissioning 41-50 Antenna Array

Commissioning 51-58 Antenna Array

Commissioning 59-66 Antenna Array

Antennas 3+ Science Verification

Antennas 16+ Science Verification

Antennas 24+ Science Verification

Antennas 32+ Science Verification

Antennas 40+ Science Verification

Antennas 50+ Science Verification

Early Science Decision Point (ESDP)

Early Science - Proposal Submissions

Early Science - Proposal Deadline

Early Science - Preparation

Early Science - Start

Early Science - 1-66

OT- 04-Sep-12
Start of Full Science Operations (66)


