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FEs received at OSF

Calibration Device

ANT Transporter

ANT (NA) Vertex Design & Mnf.

ANT (EU) AEM Design & Mnf.

Site OSF Tech Area

Ant#2 AOS

OSF Interferometry (Ant #1 & #2)

Melco (JAP) Design & Mnf

Ant#1 AOS Tests

AOS Commissioning Arrays (#1 - #66)

31 Aug, 2008
IPS Time Now

Interf. w/Prod BE and New CORR (managed by CIPT)

#2 #3 #4

Antenna Integration (Ant#1)
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Cal DevBE

Finish TP

Ant#2 OSF
Ant#3 OSF Ant#3 AOS

Transporter 1 Transporter 2

FE

Station #1 (Melco)

Interferometry @ OSF - funct s/w release

Starts Science Commissioning CSV

Station #2 to #7

Compact/ACA Station

ATF Tests Finished

#1

AOS TB
OSF/AOS Road Ready

Central Racks AOS

Temp Comm Link (150 Mbps)

WVR
#1&2 #3 #5

OSF - AOS OHL Construction PeriodPPS Initial Const.

#1 NA #2 EA #3 NA

#4 EU

#5 EA

#6 NA

#7 NA

#8 EU
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May-08 Jun-08 Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09

Total Float to Full Science Operations

Positive Total Float

- 39 days < Total Float < 0 days

Total Float < - 40 days
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