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FEs received at OSF

Calibration Device

ANT (NA) Vertex Design & Mnf.

Site OSF Tech Area

Ant#2 AOS
OSF Interferometry (Ant #1 & #2)

Melco (JAP) Design & Mnf

Ant#1 AOS Tests

AOS Commissioning Arrays (#1 - #66)

30 Nov, 2008

Interf. w/Prod BE and New CORR (managed by CIPT)

FE
Antenna Integration (Ant#1)

IR6.0R6.0

2nd Quad

6.1IR5.1 7

1st Quad

R5.1

Ant#2 OSF
Ant#3 OSF Ant#3 AOS

Transporter 1
Transporter 2

Interferometry @ OSF - funct s/w release

Starts Science Commissioning

ATF Tests Finished

AOS TB

OSF/AOS Road

CD

Finish TP

BE

Central Racks AOS

Temp Comm Link

WVR
#1&2 #3 #5

OSF - AOS OHL Construction PeriodPPS Initial Const.

Eng Mod NA Eng Mod  EA #3 EU #4 NA #5 EA

#6 NA

#7 NA

#8 EU

#4

Jul-08 Aug-08 Sep-08 Oct-08 Nov-08 Dec-08 Jan-09 Feb-09 Mar-09 Apr-09 May-09 Jun-09 Jul-09 Aug-09 Sep-09 Oct-09 Nov-09 Dec-09 Jan-10 Feb-10 Mar-10 Apr-10 May-10 Jun-10

Total Float to Full Science Operations

Positive Total Float

- 39 days < Total Float < 0 days

Total Float < - 40 days

#1 Ant #3#2 #4 #10#5 #8#7

#3 #4 #5

#1 (OSF) #2 (OSF) #6#3
#4

#5

#5#4#3 #6Eng Mod 2

#6 #7 #8 to OSF

#7

#8

#6 #9 #11 #12

#9 - #10

#11 - #12

#7Eng Mod 1

#6ANT (EU) AEM Design & Mnf.

#13 #14

#1 ant

#7 #8

#9 NA #10 EA

#11 EA

#12 EA

#13 EU

#14 EA

#15 NA

# 16 EA

#13 #18

#8 #9 #10 #11 #12 #13

AOS Parking AOS First Stat. ACA Stations

AOS Temp. Power
OSF AIV Lab

#13 - #14 #15 - #16 #17 - #18 #19 - #20

#14 - 18 #19 - 22

#21 - #22 #23 - #24 #25 - #26 #27 - #28

#3 #4#2 (Cond. Acc.)#2 #1

#2


