
ID Task Name

1 Band 6 Cartridge Measurements
3 IF output power
9 Polarization alignment

10 Polarization alignment accuracy
15 Amplitude stability
19 Stabilization Time (From non-operational mode)
20 Stabilization Time (From stand-by mode)
21 Spurious Response
22 Mechanical
26 Vacuum conditions (Leak Rate)
27 Shake Testing
33 Test Readiness Review (TRR)
34 Document Test Procedures
35 Sideband Ratio
36 Vibration, Shock, and Natural Frequency Testin
37 IF Output Power
38 Polarization Alignment
44 Cross Polarization Isolation
46 Mass
47 Eigen Frequency
48 Vibration Testing
49 Leak Rate
50 Announce Schedule for TRR
51 Hold TRR
52 Preliminary Acceptance In-House (PAI)
53 Documentation
54 Compliance Matrix
55 Band 6 PAI Test Report
56 Safety Report
57 Configured Items Document List
58 Bill of Materials
59 Shipping Inspection Checklist
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60 Database with Cartridge Test and Conf Data
61 Room Temperature Test Data
62 Cartridge Operations Manual
63 Technical Specifications
64 PAI Review Meeting Agenda
65 Band 6 Cartridge Acceptance Report
66 Statement of Work
67 Announce Schedule for PAI
68 Hold PAI
69 Confirmation by Analysis
70 Mean time between failure
72 Test at FEIC only
73 Electromagnetic compatibility
74 Radio frequency interference
75 Thermal environment
77 Documentation Only
79 LO Testing (Documentation from LO Group Only)
80 LO input port
81 LO power requirement
82 LO sideband and phase noise
83 LO amplitude stability
84 LO phase stability
85 LO frequency switching

86 LO phase switching
88 Warm IF Amps with Equalizers
89 Order 306690 Placed
90 AML Design Complete
91 AML Substrate On Order
92 AML Fabrication
93 First Eval Units Complete
94 Ship to NTC and evaluate
95 Order Complete
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