
ID ACDS# WBS WBS (f) Task Start Finish
1 9.05.1 9.15.05 Antenna Testing Plan 6/1/1998 6/1/1998

2 9.05.2 9.15.10 Deliver Prot. Ant. Testing Plan 12/31/1999 12/31/1999

3 9.05.3 9.15.15 Antenna Engineering Mockup Facility 5/9/2000 11/6/2000

4 9.05.4 9.15.05 Design Report for Evaluation Metrology 5/24/2000 10/2/2000

5 3.02.01.08.04 Decision to Exercise Vertex Metrology Option 10/1/2000 10/1/2000

6 3.02.01.08.06 Vertex Factory Servo Acceptance Tests 1/1/2001 1/1/2001

7 3.02.02.07.06 EIE Factory Antenna Acceptance Tests 5/1/2001 5/1/2001

8 9.05.8 9.15.25 Contractor Installation of Vertex and EIE Antennas 7/11/2001 1/10/2002

73 9.05.9 9.15.45 Prototype Antenna Integration and Testing 2/1/2001 4/9/2003

74 9.05.9.1 9.15.45.02 Prot. Ant. Phase 2 Costs 1/1/2002 4/1/2003

75 9.05.9.2 9.15.45.05 Contractor Punch List Repairs 10/23/2001 4/1/2002

80 9.05.9.3 9.15.45.10 Vertex System Installation 10/23/2001 12/13/2001

95 9.05.9.4 9.15.45.15 Evaluate Contractor Supplied Metrology System 10/23/2001 12/3/2001

96 9.05.9.5 9.15.45.20 EIE System Installation 12/13/2001 2/4/2002

111 9.05.9.6 9.15.45.25 Evaluate Contractor Supplied Metrology System 12/13/2001 1/23/2002

112 9.05.9.7 9.15.45.30 Monitoring 12/14/2001 1/11/2002

121 9.05.9.8 9.15.45.35 Vertex Dynamical/Mechanical Tests 12/14/2001 2/6/2002

144 9.05.9.9 9.15.45.40 EIE Dynamical/Mechanical Tests 2/5/2002 4/4/2002

166 9.07.06 Deliver Holography System 9/3/2001 9/3/2001

167 Receive all MM/RF Parts 2/1/2001 2/1/2001

168 Receiver Final ICD 2/1/2001 2/1/2001

169 M&C Interface Available 3/1/2001 3/1/2001

170 Sub-Assemblies Delivered 4/16/2001 4/16/2001

171 Receiver Enclosure and Mounting Delivery 4/16/2001 4/16/2001

172 Receiver Assembly Delivery 6/1/2001 6/1/2001

173 Holography Use Case Final 8/27/2001 8/27/2001

174 TICS Holography Support Release 9/3/2001 9/3/2001

175 Lab Testing Complete 9/3/2001 9/3/2001

176 9.05.9.11 9.15.45.45 Holography (Vertex) 1/9/2002 3/21/2002

177 9.05.9.11.1 9.15.45.45.05 Reference Feed Measurement 1/9/2002 1/9/2002

178 9.05.9.11.2 9.15.45.45.10 Remove Subreflector 1/10/2002 1/10/2002

179 9.05.9.11.3 9.15.45.45.15 Install Prime Focus Holography Receiver 1/11/2002 1/11/2002

180 9.05.9.11.4 9.15.45.45.20 Install Holography Backend 1/11/2002 1/11/2002

181 9.05.9.11.5 9.15.45.45.25 Holographic System Checkout 1/14/2002 1/31/2002

182 9.05.9.11.6 9.15.45.45.30 Install Mast-Top Transmitter 1/10/2002 1/10/2002

183 9.05.9.11.7 9.15.45.45.35 Raster Scanning 2/1/2002 2/5/2002

184 9.05.9.11.8 9.15.45.45.40 Holography Data Analysis System 2/6/2002 2/14/2002

185 9.05.9.11.9 9.15.45.45.45 Holographic Measurements 2/15/2002 3/6/2002

186 9.05.9.11.10 9.15.45.45.00 Re-install Subreflector 3/7/2002 3/7/2002

187 9.05.9.11.11 9.15.45.45.05 Holography Contingency (Vertex) 3/8/2002 3/21/2002

188 9.05.9.12 9.15.45.00 Holography (EIE) 3/22/2002 4/26/2002

189 9.05.9.12.1 9.15.45.00.05 Remove Subreflector 3/22/2002 3/22/2002

190 9.05.9.12.2 9.15.45.00.10 Holographic Data Acquisition 3/25/2002 3/25/2002
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ID ACDS# WBS WBS (f) Task Start Finish
191 9.05.9.12.3 9.15.45.00.15 Install Prime Focus Holography Receiver 3/25/2002 3/25/2002

192 9.05.9.12.4 9.15.45.00.20 Holography Backend 3/26/2002 3/26/2002

193 9.05.9.12.5 9.15.45.00.25 Raster Scanning 3/26/2002 3/26/2002

194 9.05.9.12.6 9.15.45.00.30 Holography Data Analysis System 3/22/2002 3/22/2002

195 9.05.9.12.7 9.15.45.00.35 Holographic Measurements 3/25/2002 4/11/2002

196 9.05.9.12.8 9.15.45.00.40 Re-install Subreflector 4/12/2002 4/12/2002

197 9.05.9.12.9 9.15.45.00.45 Holography Contingency (EIE) 4/15/2002 4/26/2002

198 9.05.9.13 9.15.45.05 Optical Tracking and Pointing (Vertex) 3/4/2002 4/22/2002

202 9.05.9.14 9.15.45.10 Optical Tracking and Pointing (EIE) 4/18/2002 5/28/2002

206 9.05.9.15 9.15.45.15 Millimeter Receiver Installation and Tests (Vertex) 4/23/2002 12/5/2002

234 9.05.9.16 9.15.45.20 Millimeter Receiver Installation and Tests (EIE) 5/29/2002 12/25/2002

261 9.05.9.17 9.15.45.25 Move EIE Antenna 12/26/2002 12/26/2002

262 9.05.9.18 9.15.45.30 Interferometer Tests 12/25/2002 1/23/2003

271 9.05.9.19 9.15.45.35 Final Selection Tests 1/24/2003 3/7/2003

279 9.05.9.20 9.15.45.40 Final Report for Selection of Production Antenna 4/1/2003 4/1/2003

280 9.05.9.21 9.15.45.45 Post Selection Tasks 4/1/2003 4/9/2003

287 9.05.9.22 9.15.45.00 Transporter Tests 4/1/2003 4/1/2003
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