



















Integrated Project Schedule WBS Level 1 Summary

WBS	Total Float	Year																			
		2000	2001	2002	2003	2004	2005	2006	2007	2008	2009	2010	2011	2012	2013	2014	2015	2016	2017	2018	
1.01 - Management	-342d	01Oct2001  20May2013 Time Now - 14Nov2004																			
	-342d	20May2013 																			
1.02 - Site	-166d	15Jan2002  03Oct2011																			
	0	27Apr2006 																			
	0	26Jul2003 																			
1.03 - Antenna	-426d	02Jan2002  28Mar2012																			
	-75d	29Jun2006 																			
1.04 - Front End	-353d	Jan2001  14Sep2011																			
	-212d	12May2006 																			
1.05 - Back End	-350d	01Jan2003  20Aug2012																			
	1d	15Mar2005 																			
	-158d	28Jun2006 																			
1.06 - Correlator	-350d	01Oct2001  21Jun2010																			
1.07 - Computing	-311d	01Jun2002  28Jul2011																			
1.08 - SE & I	-342d	07Jan2002  20Dec2013																			
	0	24Mar2003 																			
1.09 - Science	-356d	27Nov2002  12Aug2013																			
	-97d	12Feb2008 																			
	-356d	12Aug2013 