

Integrated Project Schedule AIV Receive Components

Row	Get_Pred_OBS	Activity Description	Unit #	Start	2007				2008				2009							
					3	4	1	2	3	4	1	2	3	4	1					
1		AIV Receive Antennas 1-66 (it includes 16 AlmaJ antennas)		21Aug08A															Time Now - 31Aug2008	AIV Receive Antennas 1-66 (it includes 16 Al
2	EX.EA	Antenna 1 AIV Start Share Use	01	21Aug08A																
3	EX.NA.NRAO	Antenna 2 AIV Receive at OSF	02	23Sep08																
4	EX.EA	Antenna 3 AIV Receive at OSF	03	30Sep08																
5	EX.NA.NRAO	Antenna 4 AIV Receive at OSF	04	11Oct08																
6	EX.NA.NRAO	Antenna 5 AIV Receive at OSF	05	13Nov08																
7	EX.NA.NRAO	Antenna 6 AIV Receive at OSF	06	03Dec08																
8	EX.EA	Antenna 7 AIV Receive at OSF	07	15Dec08																
9	EX.NA.NRAO	Antenna 8 AIV Receive at OSF	08	03Jan09																
10	EX.EA	Antenna 9 AIV Receive at OSF	09	31Jan09																
11	EX.NA.NRAO	Antenna 10 AIV Receive at OSF	10	02Feb09																
12		AIV Back Ends Receive at OSF 1-66		31Aug08																AIV Back Ends Receive at OSF 1-66
13	EX.NA.NRAO	Back End 1 - AIV Accepted at OSF	01	31Aug08																
14	EX.NA.NRAO	Back End 2 AIV Receive at OSF	02	31Aug08																
15	EX.NA.NRAO	Back End 3 AIV Receive at OSF	03	02Dec08																
16	EX.NA.NRAO	Back End 4 AIV Receive at OSF	04	29Jan09																
17	EX.NA.NRAO	Back End 5 AIV Receive at OSF	05	21Apr09																
18	EX.NA.NRAO	Back End 6 AIV Receive at OSF	06	13May09																
19	EX.NA.NRAO	Back End 7 AIV Receive at OSF	07	17Jun09																
20	EX.NA.NRAO	Back End 8 AIV Receive at OSF	08	17Jun09																
21	EX.NA.NRAO	Back End 9 AIV Receive at OSF	09	15Jul09																
22	EX.NA.NRAO	Back End 10 AIV Receive at OSF	10	15Jul09																
23		AIV FEND WVR Receive at OSF 1-54		01Dec08																AIV FEND WVR Receive at OSF 1-54
24	EX.EU.ESO	WVR 1 - AIV Receive at OSF	01	01Dec08																
25	EX.EU.ESO	WVR 2 - AIV Receive at OSF	02	01Dec08																
26	EX.EU.ESO	WVR 3 - AIV Receive at OSF	03	29Dec08																
27	EX.EU.ESO	WVR 4 - AIV Receive at OSF	04	20Jan09																
28	EX.EU.ESO	WVR 5 - AIV Receive at OSF	05	10Feb09																
29	EX.EU.ESO	WVR 6 - AIV Receive at OSF	06	02Mar09																
30	EX.EU.ESO	WVR 7 - AIV Receive at OSF	07	23Mar09																
31	EX.EU.ESO	WVR 8 - AIV Receive at OSF	08	28May09																
32	EX.EU.ESO	WVR 9 - AIV Receive at OSF	09	28May09																
33	EX.EU.ESO	WVR 10 - AIV Receive at OSF	10	28May09																
34		AIV FEND Calibration Devices Receive at OSF 1-66		19Sep08																AIV FEND Calibration Devices Receive at C
35	EX.EU.ESO	FEND Cal Device 1 PAS - AIV Receive at OSF	01	19Sep08																
36	EX.EU.ESO	FEND Cal Device 2 PAS - AIV Receive at OSF	02	21Nov08																
37	EX.EU.ESO	FEND Cal Device 3 - AIV Receive at OSF	03	24Feb09																
38	EX.EU.ESO	FEND Cal Device 4 - AIV Receive at OSF	04	10Mar09																
39	EX.EU.ESO	FEND Cal Device 5 - AIV Receive at OSF	05	07Apr09																
40	EX.EU.ESO	FEND Cal Device 6 - AIV Receive at OSF	06	20May09																
41	EX.EU.ESO	FEND Cal Device 7 - AIV Receive at OSF	07	17Jun09																
42	EX.EU.ESO	FEND Cal Device 8 - AIV Receive at OSF	08	17Jun09																
43	EX.EU.ESO	FEND Cal Device 9 - AIV Receive at OSF	09	09Jul09																
44	EX.EU.ESO	FEND Cal Device 10 AIV Receive at OSF	10	07Sep09																
45		AIV FEND Front End Receive at OSF 1-66		05May08A																AIV FEND Front End Receive at OSF 1-66
46	EX.JAO;EX.NA.	Front End 1 - AIV Receive Accepted at OSF	01	05May08A																
47	EX.EA	Front End 2 - AIV Receive at OSF	02	02Dec08																
48	EX.NA.NRAO	Front End 3 - AIV Receive at OSF	03	08May09																
49	EX.EA	Front End 4 - AIV Receive at OSF	04	25Aug09																
50	EX.NA.NRAO	Front End 5 - AIV Receive at OSF	05	12Nov09																

