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1_02 Site Schedule

1_03 ALMA Antenna Schedule

1_04 ALMA Front End Schedule

1_05 ALMA Back End Schedule

1_06 ALMA Correlator Schedule

1_08 Systems Engineering & Integra

1_09 Science

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4

31Jan2008 OSF Technical Area Construction - Complete - 01Feb08

AOS TB - Ready for OUTF - 01Nov07

AOS TB  - OSF TF Definitive Comm Link - Construction - Complete (To support the remain Antenna

Antenna IPT Joint Testing - NA Antenna 123Aug2007

NET- 20-Dec-07
21Sep2007 Full Acceptance - NA Antenna 1 - 14Jan08

25Jan2008 1st Nutator - Full Acceptance (Ready for AIV) - 07May08

Nutators 2 & 3 Full Acceptance (Ready for AIV) - 27Aug0826Aug2008

Nutators 4&5 Full Acceptance (Ready for AIV) - 24Oct08

Deliver OPT Refurbished Prototype to OSF - 29Jun07

04Feb2008 First Optical Pointing Telescope - Ready for AIV - 10Apr08

Optical Pointing Telescopes # 2 & 3 - Ready for AIV - 09Jul08

Optical Pointing Telescopes # 4 & 5 - Ready for AIV - 07Aug08

Transporter Accepted at OSF (Unit #1) (Pay MS) - 18Dec07

Second Transporter Accepted at OSF (Pay MS) - 20Feb08

03Jan2008 PAS of Prototype #1 Calibration Device to OSF - 05Mar08

12Feb2008 PAS of Prototype #2 Calibration Device at the OSF - 05Mar08

PAS of Calibration Device #8 at the OSF - 03Feb09

12Oct2007 Deliver Front-End (NA#1) to the OSF - 10Dec07

Deliver Front-End (NA#2) to OSF - 08Feb08

03Sep2008 Deliver Front-End (NA#3) to the OSF - 05Jan09

Deliver Front-End & PAS (EU#1) to the OSF - 13Nov0808Aug2008

08Aug2008 PAS FE (EU#1) to the OSF - 13Nov08

09Jun2008 Deliver Two-Antenna AIV Central Rack to OSF (CVR, ML, LS, CRG, & CRD) - 02Sep08

09Jul2008 Central Back End System (for 8 antennas) Ready to Install at Array Site - 25Sep08

In Chile Ready for AOS - 1st Quadrant Correlator - 02Mar08

In Chile Ready for AOS - 2nd Quadrant Correlator - 02Dec08

In Chile Ready for AOS - 4th Quadrant Correlator - 11Feb10

PSI ATF - First Fringes - 02Mar07

OSF Holography System - AIV Complete to AIPC - 05Oct07

21Sep2007 OSF Start AIV Work on First Antenna - 14Jan08

15Feb2008 Ant #1 AIV OSF Check Out Total Power - Start - 04Jul08

NLT- 09-Oct-08
19Jun2008 Ant 1 & 2 OSF Interferometer Start - 05Nov08

Initial Science Support as Commissioning (OSF)

26Dec2008 Ready to Commission in Array Ant 1 - 25Mar09

Ready to Commission in Array Ant 2 - 19Apr0926Dec2008

Ready to Commission in Array Ant 3 - 14May0926Dec2008

Ready to Commission in Array Ant 4 - 21May0901Jan2009

Ready to Commission in Array Ant 5 - 30Jul09

Ready to Commission in Array Ant 6 - 17Oct09

Ready to Commission in Array Ant 16 - 08Aug1001Apr2010

10Jun2011 Ready to Commission in Array Ant 32 - 13Oct11

Ready to Commission in Array Ant 50 - 07Jan1321Aug2012

Start of Science Commissioning (CSV) - 14May0926Dec2008

Now - 31Aug2007
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2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016
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Commissioning 3 Antenna Array26Dec2008

Commissioning 4-8 Antenna Array02Jan2009

Commissioning 9-16 Antenna Array02Dec2009

Commissioning 17-24 Antenna Array16Apr2010

Commissioning 25-32 Antenna Array12Nov2010

Commissioning 33-40 Antenna Array24Jun2011

Commissioning 41-50 Antenna Array03Feb2012

Antennas 3+ Science Verification01Feb2009

Antennas 16+ Science Verification17Apr2010

Antennas 24+ Science Verification13Nov2010

Antennas 32+ Science Verification25Jun2011

Antennas 40+ Science Verification04Feb2012

15Feb2010 Early Science Decision Point (ESDP) - 04Jul10

Early Science - Proposal Submissions15Feb2010

Early Science - Proposal Deadline - 02Oct1016May2010

Early Science - Preparation16May2010

15Dec2010 Early Science - Start - 03May11

Early Science - 1-5015Dec2010

OT- 04-Sep-12
04Sep2012 Start of Full Science Operations (50) - 22Jan13


