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 Current
Finish

1_02 ALMA Site Schedule

29Feb2008

29Feb2008

1_03 ALMA Antenna Schedule

06Oct2008

17Feb2009

06Feb2009

14Aug2009

27Nov2009

23Mar2010

29Jun2007

01Jul2009

03Sep2009

03Dec2009

17Dec2009

20Jun2008

20Jun2008

1_04 ALMA Front End Schedule

25Sep2008

13Feb2009

05Jan2010

05May2008

22Jul2009

02Nov2009

01Apr2009

15Apr2009

1_05 ALMA Back End Schedule

10Sep2009

1_06 ALMA Correlator Schedule

25Aug2008

25Aug2009

18Oct2010

1_08 ALMA Systems Engineering & Integration Sche

02Mar2007

21Aug2008

01Feb2008

21Aug2008

07Apr2009

31May2009

1_09 ALMA Science Schedule

27Nov2009 30Nov2009

30Nov2009

01Dec2009

01Dec2009

09Jan2010

18Mar2010

30May2010

27Jan2011

18Jun2011

08Apr2012

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1

OSF Technical Area Construction - Complete

AOS TB - Ready for OUTF

Antenna Joint (Ph.3 Surface) Testing - NA Antenna 1

Antenna Joint (Ph.3 Pointing) Testing - NA Antenna 1

AIV accpetance - Relocation of NA#1 to OSF

NA Antenna #1 - Full Acceptance

Nutator - Unit 1 Full Acceptance (Ready for AIV)

Nutators - Units 2, 3, 4, 5 Full Acceptance (Ready for AIV)

Deliver OPT Refurbished Prototype to OSF

OPT #1 - Delivered to OSF

OPT #1 - Ready for AIV

OPT's - Units 2, 3, 4, 5, 6  Delivered to OSF

OPT's - Units 2, 3, 4, 5, 6  Ready for AIV

Transporter Accepted at OSF (Unit #1) (Pay MS)

Second Transporter Accepted at OSF (Pay MS)

PAS granted for Prototype #1 Calibration Device @ OSF

PAS granted for Prototype #2 Calibration Device at the OSF

PAS of Calibration Device #8 at the OSF

Deliver Front-End (NA#1) to the OSF

Deliver Front-End (NA#2) to OSF

Deliver Front-End (NA#3) to the OSF

Deliver Front-End & PAS (EU#1) to the OSF

PAS FE (EU#1) to the OSF (Engineering Model)

Central Back End System (for 4 antennas) Ready to Install at Array Site

In Chile Ready for AOS - 1st Quadrant Correlator

2nd Quad - In Chile Ready for AOS

4th Quad - In Chile Ready for AOS

PSI ATF - First Fringes

Antenna 1 AIV Receive at OSF (Conditional acceptance)

OSF Holography #1 to be used by  AlmaJ - AIV Test Complete

OSF Start AIV Work on First Antenna

Ant #1 AIV OSF Check Out Single Dish (former TP) Start

Ant 1 & 2 OSF Interferometer (testing) Start

Initial Science Support as Commissioning (OSF)

Ready to Commission in Array Ant 1

Ready to Commission in Array Ant 2

Ready to Commission in Array Ant 3

Ready to Commission in Array Ant 4

Ready to Commission in Array Ant 5

Ready to Commission in Array Ant 6

Ready to Commission in Array Ant 16

Ready to Commission in Array Ant 32

Ready to Commission in Array Ant 50

Time Now - 31Mar2009
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05Apr2013

01Dec2009

09Jan2010

19Jul2010

11Feb2011

10Mar2011

03Jul2011

23Oct2011

23Apr2012

07Nov2012

05Apr2013

14Nov2010

25Feb2011

22Jun2011

20Oct2011

19Apr2012

05Apr2013

01Dec2010

30Jan2011

30Jan2011

29Jul2011

29Jul2011

05Apr2013

05Apr2013

2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016

2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1

Ready to Commission in Array Ant 66

Start of Science Commissioning (CSV)

Commissioning 3 Antenna Array

Commissioning 4-8 Antenna Array

Commissioning 9-16 Antenna Array

Commissioning 17-24 Antenna Array

Commissioning 25-32 Antenna Array

Commissioning 33-40 Antenna Array

Commissioning 41-50 Antenna Array

Commissioning 51-58 Antenna Array

Commissioning 59-66 Antenna Array

Antennas 3+ Science Verification

Antennas 16+ Science Verification

Antennas 24+ Science Verification

Antennas 32+ Science Verification

Antennas 40+ Science Verification

Antennas 50+ Science Verification

First Call for Proposals

Early Science - Proposal Submissions

Early Science - Proposal Deadline

Early Science - Preparation

Early Science - Start

Early Science - 16-66

NLT- 06-Apr-13
66 antennas in service


